CITY OF BATAVIA
DATE:
TO:
FROM:
SUBJECT:

April 5, 2019
Committee of the Whole - City Services 4/9/18
Andrea M. Podraza, P.E. – Assistant City Engineer
Resolution 19-050-R - Authorizing Execution of the Contract with C&H
Excavating, Inc. for the 2019 Stream Restoration Project: Mahoney Creek
Tributary at Woodland Hills Park and Mahoney Creek at Wilson Street in
the amount not-to-exceed $248,029.10
Resolution 19-051-R - Authorizing execution of Task Order #5 for
Construction Engineering with Engineering Resource Associates in the
amount not-to-exceed $23,661.00
Resolution 19-053-R – Authorizing execution of Intergovernmental
Agreement between the City of Batavia and the Batavia Park District for
City-wide Creek Maintenance Moved to 5/6/19 CC

Project History
The City had focused on Mahoney Creek and the Tributary back in 2014 and 2015. During that
time, a five year plan was created to evaluate locations and sections of the creek and implement
improvements. In the fall of 2014, the project Mahoney Creek at Cleveland and Raddant was
constructed after receiving a grant from the Kane DuPage Soil and Water Conservation District.
Then in 2015 Gewalt Hamilton was hired to survey and prepare engineering plans for Woodland
Hills Park and the creek at Wilson Street locations in order to submit for a 319 grant. While
working on these plans, the City had the rain event of June 2015 which altered our course of
action on creeks. The City did not secure the 319 grant and decided to shelf the plans at that
time and focus on Area 3 and Ward 1. Earlier this year the City’s Army Corp permit was due to
expire hence Staff asked for an extension in order to construct both projects this year. Both
permits were extended for three more years. The main reason for constructing these projects at
this time is to stabilize the banks while trying to reduce the amount of ongoing erosion. Over the
years, the tributary has meandered and has come closer to Wintergreen Terrace. The main stem
of the creek has a few locations that make hard 90 degree bends. The location at Wilson Street is
one of those 90 degree bends and during the flash rain events the water has severely deteriorated
the south bank, moving the slopes closer towards infrastructure. In order to preserve the
infrastructure, the City is stabilizing the banks in this area by grading and installing rip rap.
Ultimately, these projects will help to minimize further erosion.
Construction
The 2019 Stream Restoration: Mahoney Creek Tributary at Woodland Hills & Mahoney Creek
at Wilson Street project bid opening took place on March 18, 2019. Lane closures will be
required on Wilson Street at Mahoney Creek for equipment and trucks as access to the creek
from the road and space adjacent to the creek are limited. The lane closure will remove the lefthand turn lane for a section of Wilson Street while still being able to maintain two-way traffic.
Wintergreen Terrace will be reduced to one lane for construction staging at Woodland Hills
Park. Each project is anticipated to take no longer than 5 weeks, as long as weather remains dry,
otherwise it may extend a little beyond that timeframe. Construction is expected to be completed
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by August 30, 2019 at the latest. This allows time if we have a rainy season, as the Army Corps
permits the City requires work to be done during low flow times.

Area 3 Storm Sewer Separation – Phase 1 Bid Information:
Below is a summary of the companies that bid on the project and the bid results of each:
Contractor Name
C & H Excavating, Inc.
Front Range Environmental
Semper Fi
Copenhaver Construction
Applied Ecological Services
V3
Encap
Nettle Creek Nursery
Martam
Engineer’s Estimate

Base Bid
Woodland Hills

Alt A Bid
Wilson Street

Total Bid
Base + Alt A Bid

$153,788.50

$71,692.50

$225,481.00

$151,703.00

$75,706.00

$227,409.00

$162,647.30

$68,620.40

$231,267.70

$190,894.00

$69,030.00

$259,924.00

$167,746.59

$96,771.30

$264,517.89

$195,000.00

$70,000.00

$265,000.00

$174,752.50

$92,813.75

$267,566.25

$214,090.00

$77,668.00

$291,758.00

$290,705.00

$115,928.00

$406,633.00

$275,000.00

$92,330.00

$367,330.00

Staff was pleased to see a majority of the bid prices come in under the Engineers Estimate. Due
to the nature of the project and scope we are awarding the contract with an additional 10%
contingency to allow for change orders, awarding a total of $248,029.10 to C&H Excavating,
Inc.
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Construction Engineering Services
None of our recently selected shortlist of six firms submitted updated statements of
qualifications, therefore we expanded the list to the next four consultants as well as another
highly knowledgeable professional from a previous shortlist firm. From the expanded list we
received 3 submittals and sealed cost proposals for this project. The submittals were due on
Tuesday, April 2, 2019. Staff reviewed and discussed the revised statement of qualifications,
individually updated scores and ranked the submittals, combined scores for an average score, and
then opened the sealed cost proposals. The consultant’s average scores based on qualifications
were then converted to a decimal (89% becomes .89) and proposed cost was divided by the
consultant’s score to arrive at an “adjusted cost.” The consultant with the lowest “adjusted cost”
is recommended for award. The consultant with the lowest adjusted cost and being
recommended for this project is Engineering Resource Associates (ERA) from Warrenville.
Below is a summary of the consultant rankings that were solicited for qualifications and the cost
proposal:

Consultant

Rank Based on
Qualifications *

Rank Based
on Cost
Proposal **

Rank Based on
Both
Qualifications
& Cost ***

ERA

1

1

1

ESI

3

3

3

GSG Consultants

2

2

2

* 1 indicates best qualified and 3 indicates least qualified
** 1 indicates lowest proposal cost and 3 indicates highest proposal cost
*** 1 indicates best desirable consultant based on both qualifications and cost and 4 indicates
least desirable consultant based on both qualifications and cost
City staff has a good working relationship with Engineering Resource Associates. The City has
worked with ERA on completing the Phase 1 & 2 plans for the College & Wilson Storm sewer
improvement project as well as the final engineering plans for the Fox River Stabilization project
constructed last year. The City has found ERA to be responsive, responsible and timely in
finishing submittals.
This is the third project related to streambank stabilization & restoration; the first was completed
in 2014 at Mahoney Creek at Cleveland and Raddant and the second was the Fox River
Streambank Stabilization. Additional projects along the Mahoney Creek corridor are being
explored along with seeking assistance from a consultant to develop a plan for budgeting
purposes for the 2020 fiscal year.
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IGA
The City and the Park District have a wonderful partnership working toward the common goal of
maintaining, preserving and keeping the waterways through the City in great shape. As we move
forward with the Mahoney Creek Tributary at Woodland Hills project the City and Park District
wanted to memorialize the ongoing relationship and responsibilities of each entities. Both
parties plan on engaging in additional projects along the City's waterways, such as Mahoney
Creek, Batavia Creek, Fox River & Mill Creek. The City will be the lead for all engineering
phases including construction and construction engineering services. The Park District will have
30 days for comments and approval or disapproval during the preliminary and final engineering
phases. The Park District will have 5 business days to approve or disapprove with comments for
the construction and construction engineering. In addition, the Park District has been and will
continue to be intimately involved in all steps along the way. The entities will share costs
associated with each project and the percentages will be determined on a case by case project.
Overall the City and Park District are looking forward to many upcoming projects in the future.
Will be presented in final form at 5/6/19 CC for approval
Recommended Action:
Staff recommends for the City Services Committee approve the following:
1. The construction Contract for the 2019 Stream Restoration: Mahoney Creek Tributary at
Woodland Hills & Mahoney Creek at Wilson Street with C&H Excavating, Inc. in the
amount not-to-exceed $248,029.10 and Resolution 19-050-R.
2. Authorizing execution of Task Order #5 for Construction Engineering Services with
Engineering Resource Associates in the amount not-to-exceed $23,661.00 and Resolution
19-051-R.
3. Authorizing execution of Intergovernmental Agreement between the City of Batavia and
the Batavia Park District for City-wide Creek Maintenance and Resolution 19-053-R.
Will be presented in final form at 5/6/19 CC for approval
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CITY OF BATAVIA, ILLINOIS
RESOLUTION 19-050-R
A RESOLUTION AUTHORIZING EXECUTION OF A CONTRACT WITH
C & H EXCAVATING, INC., OF EARLVILLE, ILLINOIS,
FOR THE AREA 3 STORM SEWER SEPARATION – PHASE 1
IN THE AMOUNT OF $248,029.10
WHEREAS, the City of Batavia has identified the need for stabilizing Mahoney Creek and
Mahoney Creek Tributary from the erosion at Wilson Street and Woodland Hills Park,
respectively; and

WHEREAS, the City of Batavia requested bids on the project and reviewed the submitted bids;
and

WHEREAS, C & H Excavating, Inc. has submitted a bid and is the lowest responsible bidder
for the project; and

WHEREAS, the construction company of C & H Excavating, Inc. has the appropriate expertise
and experience necessary to provide construction services; and

WHEREAS, the total cost of said construction services is in the amount not to exceed
$248,029.10; and

NOW, THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of
Batavia, Kane and DuPage Counties, Illinois, as follows:

SECTION 1. That the Mayor and City Clerk are hereby authorized to execute the
Contract with C & H Excavating, Inc. of Earlville, Illinois, attached hereto as Exhibit 1,
for construction services in the amount not to exceed $248,029.10.

1 of 2 page excluding Exhibit 1

CITY OF BATAVIA, ILLINOIS RESOLUTION 19-050-R

PRESENTED to and PASSED by the City Council of the City of Batavia, Illinois, this 15th day
of April, 2019.
APPROVED by me as Mayor of said City of Batavia, Illinois, this 15th day of April, 2019.
Jeffery D. Schielke, Mayor
Ward Aldermen
Ayes Nays Absent
1
O’Brien
2
Callahan
3
Meitzler
4
Malay
5
Uher
6
Cerone
7
McFadden
Mayor Schielke
VOTE:
Ayes
Nays
Total holding office: Mayor and 14 aldermen

Abstain

Aldermen
Salvati
Wolff
Chanzit
Stark
Thelin Atac
Russotto
Brown
Absent

Ayes

Nays

Absent

Abstain

Abstentions

ATTEST:
______________________________
Ellen Posledni, City Clerk

2 of 2 pages excluding Exhibits 1

City of Batavia
2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson Street

TABLE OF CONTENTS
Part I
Invitation to Bid………………………………………………………………………. IB 1 - 2
Instructions to Bidders……………………………………………………….……. ISB 1 - 5
Prevailing Wage…………………………………………………………………... PW 1 - 7
Bid Proposal……………………………………………………………………….... BP 1 - 2
Bid Schedule……………………………………………………………………….. BS 1 - 4
Bid Conditions……………………………………………………………………… BC 1 - 4
Contract……………………………………………..………………………………....C 1 - 1
Standard Form of Performance and Payment Bond…...…………………….... PB 1 - 2
Part II
General Conditions of the Contract…………………………………………….. GC 1 - 15

Part III
Standard Specifications……………………………………………………….…... SS 1 - 1
Special Provisions……………………………….…………………………….…...SP 1 - 44

Part IV
Location Maps

TC - 1 of 1

Table of Contents

City of Batavia
2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson Street

PART I
Invitation to Bid……………………………………………………………...………..IB 1 - 2
Instructions to Bidders…………………………………………………………..… ISB 1 - 5
Prevailing Wage……………………………………………………………..……. PW 1 - 2
Bid Proposal…………………………………………………………………..…….. BP 1 - 2
Bid Schedule………………………………………………………………….....…. BS 1 – 4
Bid Conditions………………………………………………………………..…….. BC 1 - 4
Contract…………………………………………….……………………………........ C 1 - 1
Standard Form of Performance Bond………………………………………….… PB 1 - 2

1 of 1

Part 1 - Table of Contents

City of Batavia
2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson Street

INVITATION TO BID
For the
2019 Stream Restoration Project
Mahoney Creek Tributary at Woodland Hills Park & Mahoney Creek at Wilson St
1.

NOTICE is hereby given that the City Council of the City of Batavia, Illinois
(hereinafter called the "Owner") will receive sealed bids at the Office of the City
Engineer, 200 North Raddant Road, Batavia, Illinois 60510, until 10:00 A.M. local
time on Monday, March 18th, 2019 for the construction of the 2019 Stream
Restoration Project Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson St (hereinafter called the "Project") at which time and
place the bids will be publicly opened and read aloud.

2.

This is a cash project.

3.

The work for which bids are to be received generally and briefly consists of the
following:
•

Regrading side slopes of a creek / drainageway

•

Stabilizing creek bottom and side slopes with native plantings and stone

•

Minor storm sewer improvements

•

Traffic Control and Protection

•

Erosion control and site restoration

4.

All work shall be in accordance with the specifications as set forth in the Contract
Documents, plans and other State and Local regulations as applicable.

5.

The proposal from the Contractor shall consist of the submission of the completed
Contract Documents and supplemental addendums as received from the Owner. The
bid shall be made on the BID PROPOSAL, BID SCHEDULE, BID CONDITIONS, AND
BID FORM provided as part of these Bidding Documents and shall be accompanied
by a bid guarantee in the form of a Certified or Cashier’s check from a responsible
solvent bank or Bid Bond made payable to the City of Batavia in the amount of five
percent (5%) of the bid amount. The amount of the bid guarantee shall be forfeited to
the Owner if the Bidder neglects or refuses to enter into a Contract or to furnish
performance security after the bid has been accepted.

6.

Bidders to whom an award may be contemplated shall provide a copy of their I.D.O.T.
“Certificate of Eligibility” prior to receiving plans and/or bid documents. The
IB - 1 of 2
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INSTRUCTIONS TO BIDDERS
1.

LOCATION:
The proposed work covered by these documents is located as shown on the location
map contained in the drawings, or as designated by the Owner.
In general, all work is to be constructed within public land owned and/or dedicated for
public use, or easements for which the Owner has obtained clearance for the use
intended.

2.

SCOPE:
The scope of work is outlined in the Contract Documents, Specifications and
drawings.

3.

DEFINITIONS:
Wherever the word "Owner" is used in these documents, it shall be understood to
mean City of Batavia. Wherever the words "directed", "permitted", "ordered",
"designated", "approved", "satisfactory", "acceptable", or words of like import are
used, they shall be understood to refer to the exercise of the authority or judgment
vested in the City Engineer.

4.

BID DATE:
Sealed bid proposals will be received for the proposed work specified herein at the
Office of the City Engineer, 200 North Raddant Road, Batavia, Illinois 60510 until
10:00 A.M. local prevailing time on Monday, March 18th, 2019.

5.

BID OPENING:
The public Bid Opening will be held at the Office of the City Engineer, 200 North
Raddant Road, Batavia, Illinois 60510 at 10:01 A.M. local prevailing time on
Monday, March 18th, 2019.

6.

INTERPRETATION OF CONTRACT DOCUMENTS:
If any person, contemplating submitting a bid for the proposed contract is in doubt as
to the true meaning of any part of the specifications, or other proposed contract
documents, they may submit to the Owner a written request, no later than 10:00
A.M. local time, and three business days prior to the bid opening, for an
interpretation thereof. The person submitting the request will be responsible for its
prompt delivery. Any interpretation of the proposed documents will be made only by
an Addendum duly issued by the Owner and a copy of such Addendum will be
mailed, faxed, emailed or delivered to each person receiving a set of such
documents. All Addenda to Bidders shall be incorporated in the bids and will become
a part of the Contract Documents. No oral interpretations by the Owner will be
binding; only instructions in writing will be deemed valid. All requests for
interpretations regarding this project may be directed to Andrea Podraza, PE, City of
Batavia Engineering, 200 North Raddant Road, Batavia, IL 60510, phone 630ISB - 1 of 5
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454-2757 fax 630-454-2351 or email apodraza@cityofbatavia.net.
7.

PREPARATION OF BID PROPOSAL:
Each bid proposal shall be submitted on the form provided by the Owner. The bid
proposal shall be enclosed in an opaque envelope, which is sealed and clearly
marked on the front “Bid Proposal – 2019 Stream Restoration Project – Mahoney
Creek Tributary at Woodland Hills Park & Mahoney Creek at Wilson Street”
addressed to the Owner, with the name and address of the Bidder endorsed thereon.
The Proposal from the Contractor shall consist of the Compete Contract Documents
and supplemental addendums as received from the Owner. The bound contract
Documents shall not be separated and shall be submitted as a complete packet. Bid
proposals are to be submitted for the work specified on the attached BID
PROPOSAL, BID SCHEDULE, BID CONDITIONS, AND BID SCHEDULE, all
furnished and installed in strict conformance with the specifications therefore. No
proposal will be considered except upon completed work fully installed in place as
specified.
All blank spaces in the proposal shall be properly filled in with ink opposite each item,
using figures and written words, as indicated in the column headings.
In case of discrepancy between the prices indicated in figures and in written words,
the written words shall govern and will be used in computing the total bid price for
comparison of proposals.

8.

SIGNATURE ON BID PROPOSAL:
Each bid proposal shall contain the full name of every person, firm, or corporation
interested in the same and the address of each Bidder. When firms bid, the name of
each member should be signed and the firm name added. When a corporation is the
Bidder, the person signing shall state under the laws of what state the corporation is
chartered, and the name and title of the officer having authority under the by-laws to
sign contracts. Any one agent signing the bid proposal must file with it legal evidence
of their authority to do so.

9.

BID GUARANTEE:
Each bid proposal shall be accompanied by a bid guarantee in the form of a Certified
or Cashier's Check from a responsible solvent bank or Bid Bond made payable to the
City of Batavia in the amount of five percent (5%) of the bid amount. Said bid
guarantee to serve as a guarantee that if the Contractor’s proposal is accepted and a
contract awarded, the successful Bidder, within the specified time, will enter into a
contract agreement with the Owner and post the required Performance Security.
All bid guarantees will be returned to unsuccessful Bidders after a contract has been
entered into with the successful Bidder.
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10. BASIS OF AWARD:
Award of a contract or contracts will be based upon the bid proposals submitted and
then only to the party (or parties) submitting the lowest responsible bid (or bids) as
determined by the Owner in its sole judgment. The Owner reserves the right to waive
any informality in the proposals or to reject any or all bids.
11. WITHDRAWAL OF PROPOSAL:
If a Bidder wishes to withdraw its proposal, the Bidder may do so before the time fixed
for the opening of bids, without prejudice to the Bidder, by communicating the
Contractor’s purpose in writing and delivered by certified or registered mail, postage
prepaid to the Owner, and when the Contractor’s bid is reached, it will be handed to
the Contractor or to the Contractor’s authorized agent unopened. Bids opened and
read may not be withdrawn for a period of sixty (60) days. Corrections, modifications,
or amendments to bids for any reason, including any error or miscalculation, shall not
be permitted. Withdrawals of bids permitted sixty (60) days after the bid opening may
be made in writing and delivered by certified or registered mail, postage prepaid to the
Owner.
12. COMPARISON OF BIDS:
Proposals for the purpose of awarding a contract will be compared on the basis of the
total amount bid, which is to be obtained by applying the unit and/or lump sum bid
prices to the quantities listed in the proposal herein.
The estimated quantities of unit price items listed in the proposal, although stated with
as much accuracy as is possible in advance, are approximately only, and are given
only for the purpose of comparing bids. The quantities on which payment will be
made to the Contractor are to be determined by measurements of the work actually
performed by the Contractor as specified in the Contract.
13. CONTRACT AND PERFORMANCE SECURITY:
The person, firm, or corporation to whom a contract is awarded will be required to
execute a contract, furnish a Performance Bond, Letter of Credit or cash with an
acceptable surety company within fifteen (15) calendar days after the contract is
awarded to the Contractor. The Performance Bond shall be in the amount of one
hundred ten percent (110%) of the award contract amount. The Performance
Security as security for the faithful performance of this Contract and for the payment
of all persons performing labor and furnishing materials in connection with the
Contract. Such bond shall remain in full force for a period of one year from and after
the final acceptance and payment by the Owner. The cost of such performance
security shall be included as part of the bid.
14. FORFEITURE OF BID DEPOSIT:
If a person, firm, or corporation to whom a contract is awarded fails or neglects to
enter into a contract and bond within the specified time limit, the Bidder will be
ISB - 3 of 5
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considered to having abandoned it and the bid deposit shall thereupon be forfeited to
the Owner and collected as provided by law.
15. REJECTION OF PROPOSALS:
Reasonable evidence or grounds for supposing that any Bidder is interested in more
than one (1) proposal for the same item may cause a rejection of all proposals in
which the Bidder is interested.
16. EVIDENCE OF ABILITY :
Bidders to whom an award may be contemplated shall provide a copy of their I.D.O.T.
“Certificate of Eligibility” prior to receiving plans and/or bid documents. The
“Certificate of Eligibility” shall demonstrate that the Bidder is capable of performing a
minimum of 50% of the total contract work. Also, all Bidders shall complete I.D.O.T.'s
"Affidavit of Availability" and include it with their proposal. At the City’s sole discretion,
the City may waive the I.D.O.T. certification requirement for certain projects.
17. EXAMINATION OF WORK :
Bidders must carefully examine the entire site of the work and make all necessary
investigations to inform themselves thoroughly as to the facilities for delivering and
handling materials for the work; and as to all difficulties that may be involved in the
complete execution. Bidders must carefully examine the specifications for the work.
The Owner will not be responsible, in any manner, for verbal answers to any inquiries
regarding the meaning of the specifications given prior to the awarding of the contract.
Bidders must contact the City of Batavia Engineering Department at (630) 454-2750
before visiting the site.
18. LAWS AFFECTING PUBLIC WORK:
The attention of the Bidder is called to the laws of the State of Illinois and to local
ordinances pertaining to contracts on public work, and to the statutory requirements of
the State of Illinois relative to licensing of corporations organized under the laws of
any other state.
19. INSURANCE:
The attention of the Bidder is particularly called to the requirements in the General
Conditions, which covers required Insurance.
20. CONTRACTOR INTERFERENCE :
Bidders are required to inform themselves fully of the conditions relating to
construction and labor under which the work will be performed and the Bidders must
employ, so far as possible such methods and means in the carrying out of the work as
will not cause any interruption or interference with any other contractor.
21. INSPECTION AND TESTING MATERIALS :
The Bidder to whom this contract is awarded must pay for inspection and testing
materials in accordance with the requirements of the detail specifications wherever
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such inspection or testing is called for under the specifications.
22. WHEN AWARD IS EFFECTIVE :
Award is effective upon formal acceptance and execution of the Contract by the
Owner. A contract shall be deemed as having been awarded when official of the
award has been provided to the successful Bidder.
23. EMPLOYMENT OF ILLINOIS WORKERS
Attention is called to the need for compliance with the Illinois Works on Public Works
ACT 30 ILCS 570-0.01 et seq.
24. PREVAILING WAGES :
Illinois Prevailing Wages: Contractor shall not pay less than the prevailing rates of
wages to all laborers, workmen, and mechanics performing work under this
contract, and shall comply with the requirements of the Illinois Wages of
Employees on Public Works Act 820 ILCS 130/1-12 including, without limitation,
the submission of certified monthly payroll reports as required by 820 ILCS 130/5.
The contractor is advised that failure to timely submit such reports shall be cause
for the withholding of payments otherwise due the contractor until compliance with
the reporting requirements is achieved. The current Illinois Department of Labor
Prevailing Wage Rates for the County of Kane are available at their website
http://www.state.il.us/agency/idol/. Prevailing wage rates are subject to revision
monthly. Copies of the current prevailing wage rates are also available at the Kane
County Purchasing Department, 719 Batavia Avenue, Geneva, Illinois.
Any bond furnished under this contract shall include such provisions as will
guarantee the faithful performance of such prevailing wage clause as provided by
the contract.
The Contractor and each of his Sub-Contractors shall pay each of his employees
engaged in work on the project under this Contract in full (less deductions made
mandatory by law) not less often than once each week.
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Kane County Prevailing Wages - Illinois Department of Labor
February 2019
Effective Date
10/26/2018
11/5/2018
8/15/2018
8/15/2018
12/14/2018
2/8/2019
8/15/2018
11/5/2018
8/15/2018
10/26/2018
8/15/2018
10/26/2018
8/15/2018
12/21/2018
8/15/2018
8/15/2018
8/15/2018
11/5/2018
10/26/2018
8/15/2018
8/15/2018
2/8/2019
11/5/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
11/9/2018
8/15/2018
10/26/2018
8/15/2018
8/15/2018
10/26/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
10/26/2018
10/26/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
11/9/2018
8/15/2018
8/15/2018
8/15/2018

County
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane

Trade Title
ASBESTOS ABT-GEN
ASBESTOS ABT-MEC
BOILERMAKER
BRICK MASON
CARPENTER
CEMENT MASON
CERAMIC TILE FNSHER
COMMUNICATION TECH
COMMUNICATION TECH
ELECTRIC PWR EQMT OP
ELECTRIC PWR EQMT OP
ELECTRIC PWR GRNDMAN
ELECTRIC PWR GRNDMAN
ELECTRIC PWR LINEMAN
ELECTRIC PWR LINEMAN
ELECTRIC PWR TRK DRV
ELECTRIC PWR TRK DRV
ELECTRICIAN
ELECTRICIAN
ELEVATOR CONSTRUCTOR
FENCE ERECTOR
GLAZIER
HT/FROST INSULATOR
IRON WORKER
LABORER
LATHER
MACHINIST
MARBLE FINISHERS
MARBLE MASON
MATERIAL TESTER I
MATERIALS TESTER II
MILLWRIGHT
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
OPERATING ENGINEER
ORNAMNTL IRON WORKER
PAINTER
PAINTER SIGNS

Region
All
All
All
All
All
All
All
N
S
All
ALL
All
ALL
All
ALL
All
ALL
N
S
All
All
All
All
All
All
All
All
All
All
All
ALL
All
All
All
All
All
All
All
All
All
All
All
All
All
All
All
All
ALL
All
All

Type
ALL
BLD
BLD
BLD
ALL
ALL
BLD
BLD
BLD
ALL
HWY
ALL
HWY
ALL
HWY
ALL
HWY
ALL
BLD
BLD
ALL
BLD
BLD
ALL
ALL
ALL
BLD
ALL
BLD
ALL
ALL
ALL
BLD
BLD
BLD
BLD
BLD
BLD
BLD
FLT
HWY
HWY
HWY
HWY
HWY
HWY
HWY
ALL
ALL
BLD

Class

1
2
3
4
5
6
7
1
2
3
4
5
6
7

Base Wage Foreman WOT M-F
OT Sa
42.72
43.72
1.5
37.88
40.38
1.5
49.46
53.91
2
46.19
50.81
1.5
47.35
49.35
1.5
45.89
47.89
2
39.56
39.56
1.5
39.24
41.64
1.5
40.15
1.5
42.59
57.95
1.5
41.45
56.38
1.5
32.86
57.95
1.5
32
56.38
1.5
51.06
57.95
1.5
49.67
56.38
1.5
34.03
57.95
1.5
33.14
56.38
1.5
48.64
53.04
1.5
47.72
51.97
1.5
54.85
61.71
2
45.56
2
43.85
45.35
1.5
50.5
53
1.5
45.84
50
2
42.72
44.72
1.5
47.35
49.35
1.5
48.38
50.88
1.5
34.65
47.7
1.5
45.43
49.97
1.5
32.72
1.5
37.72
37.72
1.5
46.35
47.35
1.5
51.1
55.1
2
49.8
55.1
2
46.25
1.5
45.5
55.1
2
54.85
55.1
2
52.1
55.1
2
54.1
55.1
2
38
38
1.5
49.3
53.3
1.5
48.75
53.3
1.5
46.7
53.3
1.5
45.3
53.3
1.5
43.1
43.1
1.5
52.3
53.3
1.5
50.3
53.3
1.5
45.06
48.66
2
44.18
1.5
38.2
43.25
1.5

OT Su
1.5
1.5
2
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
2
2
2
1.5
2
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
2
2
2
2
2
2
2
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
2
1.5
1.5

OT Hol
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
1.5
2

H/W
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
1.5
2

13.77
12.92
6.97
10.65
11.79
10.25
10.75
13.03
4.42
5.75
5.5
5.75
5.5
5.75
5.5
5.75
5.5
14.94
17.36
15.43
11.02
14.17
12.92
11.77
14.9
11.79
7.23
10.65
10.65
14.9
13.77
1.56
19.65
19.65
18.8
19.65
19.65
19.65
19.65
18.8
19.65
19.65
19.65
19.65
13.75
19.65
19.65
10.52
0
2.6

Pension Vacation Training Other Fringe Benefit
13.7
0
0.72
0
11.82
0
0.72
0
0
20.41
0.4
0
17.92
0
0.92
0
20.42
0
0.63
0
22.01
0
0.5
0
12.02
0
0.77
0
12.71
0
0.69
0
1.21
3.1
4.35
11.08
13.21
0
0.75
0
12.87
0
0.73
15.85
0
0.9
0
9.92
0
0.66
15.85
0
0.9
0
15.4
0
0.88
10.55
0
0.6
0
10.29
0
0.59
16.69
0
0.97
0
14.55
0
1.67
0
16.61
4.38
0.61
0
21.51
0
0.7
0
21.11
0
0.94
0
13.16
0
0.72
0
22.9
0
0.83
0
12.57
0
0.72
0.24
20.42
0
0.63
0
8.95
1.85
1.47
0
16.46
0
0.49
0
17.39
0
0.61
0
12.57
0
0.72
0
13.7
0
0.72
0
0.68
1.29
0.64
27.13
15.1
2
1.4
0
15.1
2
1.4
0
14.35
2
1.3
0
15.1
2
1.4
0
15.1
2
1.4
0
15.1
2
1.4
0
15.1
2
1.4
0
14.35
2
1.3
0
15.1
2
1.4
0
15.1
2
1.4
0
15.1
2
1.4
0
15.1
2
1.4
0
9.85
3.8
0.35
8.7
15.1
2
1.4
0
15.1
2
1.4
0
20.76
0
0.7
0
0
0
19.95
3.25
0
0
0

Kane County Prevailing Wages - Illinois Department of Labor
February 2019
8/15/2018
11/16/2018
8/15/2018
10/26/2018
11/30/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
11/16/2018
11/16/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018
8/15/2018

Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane
Kane

PILEDRIVER
PIPEFITTER
PLASTERER
PLUMBER
ROOFER
SHEETMETAL WORKER
SIGN HANGER
SPRINKLER FITTER
STEEL ERECTOR
STONE MASON
TERRAZZO FINISHER
TERRAZZO MASON
TILE MASON
TRAFFIC SAFETY WRKR
TRUCK DRIVER
TRUCK DRIVER
TRUCK DRIVER
TRUCK DRIVER
TUCKPOINTER

All
All
All
All
All
All
ALL
All
ALL
All
All
All
All
All
All
All
All
All
All

ALL
BLD
BLD
BLD
BLD
BLD
BLD
BLD
ALL
BLD
BLD
BLD
BLD
HWY
ALL
ALL
ALL
ALL
BLD

1
2
3
4

47.35
48.5
43.25
50.25
43.65
48.02
26.07
48.1
45.56
46.19
41.54
45.38
46.49
37
37.69
37.76
36.65
38.16
46

49.35
51.5
45.85
53.25
47.65
51.02
27.57
50.6
49.2
50.81
44.54
48.88
50.49
38.6
38.16

47

1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
2
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5

1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
2
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5
1.5

2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
1.5
2
2

2
2
2
2
2
2
2
2
2
2
2
2
2
1.5
2
2
1.5
2
2

11.79
10.05
14.25
14.34
9.73
10.75
3.8
12.75
11.02
10.65
10.75
10.75
10.75
8.9
10.5
9.08
0
8.9
8.34

20.42
18.85
16.69
14.42
12.44
16.19
3.55
13.45
21.51
17.92
13.71
15.17
14.99
8.66
8.5
11.36
0
11.16
16.81

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0.63
2.54
1.35
1.31
0.53
1.03
0
0
0.7
0.92
0.86
0.89
0.9
0.25
0.15
0.15
0
0.5
0.93

0
0
0
0
0
0
1
0
0
0
0
0
0
0
18.01
0
0
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GENERAL CONDITIONS OF THE CONTRACT
1.

2.

DEFINITIONS:
The following terms as used in these contract documents are respectively defined as
follows:
a.

“Project”: The entire improvement proposed by the Owner to be constructed in
whole or in part pursuant to the within contract.

b.

“Owner”: The contracting party initiating the project as set forth in the contract
acting through its authorized representative in accordance with specific duties
delegated to such representatives.

c.

“Contractor”: The person, persons, firm or corporation to whom the within
contract is awarded by the Owner, and who is subject to the terms of said
contract. Also the agents, employees, workmen, or assignees of said
Contractor.

d.

“Sub-Contractor”: A person, firm or corporation other than the Contractor,
supplying labor and materials, or labor only, on work at the site of the project.

e.

“Work”: All work including materials, labor, supervision, use of tools necessary
to complete the project in full compliance with the terms of the contract.

f.

“Engineer”: The person, persons or firm named in the Instructions to Bidders
as having prepared the Contract Documents, or other Engineers appointed by
the Owner for the supervision of construction of the project.

g.

“Surety”: The person, firm or corporation that has executed, as Surety, the
Contractor’s Performance Bond, securing the performance of the within contract.

h.

“Contract”: The term “Contract” shall be understood to mean the agreement
covering the performance of the work covered by these specifications, including
the Instructions to Bidders, Bid Proposal, Bid Conditions, Bid Schedule,
Standard Form of Contract Bond, Performance Bond, these Specifications,
supplemental agreements entered into, all general or special provisions
pertaining to the work or materials therefore, and all matters and things
mentioned in the form of the contract itself as constituting a part or parts thereof.

HOLD HARMLESS AGREEMENT (CONTRACTUAL LIABILITY):
The Bidder agrees to indemnify and save harmless the City, including its elected or
appointed officials, employees, and agents against any and all claims, loss, damage,
injury, liability, and court costs and attorney’s fees incident thereto, including any
claims made by employees of the Bidder or any of their subcontractors, as well as all
other persons, resulting directly or indirectly from the work covered by this contract or
GC- 1 of 15
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the equipment used in connection therewith. It is understood that this agreement shall
apply to any and all such claims whether resulting from the negligence or the
intentional acts of the Bidder, or otherwise, provided, however, this indemnification
shall not apply to any claim, damage, loss, or expense arising solely out of
professional services performed by the City, its agents, or employees, including 1) the
preparation of maps, plans, opinions, reports, surveys, designs, or specifications, and
2) supervisory, inspection, or engineering services).
Special Requirement: If the Bidder is an architectural firm or engineering firm, said
Bidder shall, in addition to the insurance requirements set forth below, file a certificate
of insurance for professional liability, errors and omissions coverage subject to final
acceptance by the City of said coverage. Professional Liability Insurance is
requirements are in the amount of $1,000,000, plus $2,000,000 umbrella.
3.

CONTRACTOR’S INSURANCE:.
The Bidder will provide certificates of insurance evidencing the following types and
limits of insurance. The certificates of insurance will specifically address each of the
requirements noted below. Each insurance company shall be acceptable to the City.
The General Liability coverage shall name the City of Batavia as additional insured.
All insurance noted below is primary and in no event will be considered contributory to
any insurance purchased by the City. All insurance noted below will not be canceled,
reduced, or materially changed without providing the City thirty (30) days advance
notice, via certified mail.
a.

Comprehensive General Liability including Products Liability/Completed
Operations insurance, in an amount not less than $5,000,000/occurrence,
$5,000,000/policy limit, including Broad Form Contractual Liability insurance, in
an amount not less than $5,000,000/occurrence, $5,000,000/policy limit, subject
to the terms and conditions of the policy, plus $5,000,000 umbrella. A copy of
the policy may be required.

b.

Automobile Liability insurance, in an amount not less than $2,000,000
combined single limit, plus $5,000,000 umbrella. Said insurance is to be
extended to cover hired and non-owned vehicles.

c.

Umbrella or Excess Liability coverage, the Contractor shall provide evidence
of Umbrella or Excess Liability coverage of $5,000,000.

d.

Workers’ Compensation is to be provided as required by statute.

e.

Insurance Rating – All insurance policies required by this contract shall be
underwritten by insurance companies with a minimum A. M. Best rating of A.

f.

A certificate of insurance is required as evidence of coverage, with the City of
Batavia named as an additional insured. The same full insurance coverage
GC- 2 of 15
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provided to the named insured, whether it is the Contractor or a sub-contractor,
shall be provided to the City without any limitations or endorsements that might
limit or exclude coverage. If insurance is canceled for any reason whatsoever
the City will be given not less than thirty (30) days prior written notice.
The Bidder shall not commence work under this contract until they have obtained all
insurance required under this section and such insurance has been approved by the
City, nor shall Bidder allow any subcontractor to commence work on their subcontract
until the same insurance has been obtained by the subcontractor. The Bidder and
their subcontractor(s) shall maintain all insurance required under paragraphs A
through D of this Section for not less than one (1) year after completion of this
contract.
4.

PROOF OF CARRYING INSURANCE:
The Contractor shall furnish the Owner with satisfactory proof of carriage of the
insurance required in a reliable company or companies, before commencing any
work. Such proof shall consist of certificates executed by the representative
insurance companies and filed with Owner. The Contractor shall submit the original
insurance policies for inspection and approval of the Owner before work is
commenced. Said policies shall not thereafter be canceled, permitted to expire, or be
changed without written notice of ten (10) days in advance to the Owner and
consented to by the Owner.
The Contract shall name the City of Batavia as an additional insured on all insurance
policies required under this contract. Unless waived by the City, work may not start
under this project, until certificates of insurance naming the City as an additional
insured have been provided to the City. Any delay in the beginning of work caused by
failure to provide such certificates shall not be chargeable to the City of Batavia.

5.

DEFINITION OF NOTICE:
Where in any section of the Contract Documents there is any provision in respect to
the giving of any notice, such notice shall be deemed to have been given;
a.

As to the Owner: When written notice shall be delivered to the Engineer of the
Owner, or shall have been placed in the United States mails addressed to the
Chief Executive Officer of the Owner at the place where the bids, or proposals
for the contract were opened;

b.

As to the Contractor: When a written notice shall be delivered to the chief
representative of the Contractor at the site of the project to be constructed under
the contract, or when such written notice shall have been placed in the United
States mails addressed to the Contractor at the place stated in the papers
prepared by the Contractor to accompany their proposal as the address of the
Contractor’s permanent place of business;
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c.

6.

As to Surety: On the Performance Bond, when a written notice is placed in the
United States mails addressed to the Surety at the home office of such Surety,
and when two (2) copies of such notice shall have been filed with the Owner.
INTENT OF CONTRACT DOCUMENTS:
The sections of the Contract Documents and the contract plans are complementary,
and what is called for by one shall be as binding as if called for by all. The intention
of the contract documents is to include in the contract price the cost of all labor,
water, fuel, tools, plant equipment, light, transportation, and all other expense as may
be necessary for the proper execution of the work.
In interpreting the contract documents, words describing materials or work which have
a well-known technical or trade meaning, unless otherwise specifically defined in the
contract documents shall be construed in accordance with such well-known meaning
recognized by architects, engineers and the trade.
The Contractor shall execute any work shown on the plans and not covered in the
specifications or included in the specifications and not shown on the plans as though
shown both on the plans and included in the specifications. If the plans and
specifications should be contradictory in any part, the specifications shall govern.

7.

PLANS AND SPECIFICATIONS:
All work executed in strict conformity with the plans and specifications, and the
Contractor shall do no work without proper drawings and instructions.
Unless otherwise provided in the Special Conditions of the Contract, the Owner will
furnish the Contractor, free of charge, three (3) copies of drawings and specifications.
Additional copies will be furnished upon payment to the Engineer, at the Contractor’s
cost, for each set desired.
Figured dimensions on the plans shall be taken as correct, but shall be checked by
the Contractor before starting construction. Any errors, omissions, or discrepancies
shall be brought to the attention of the Engineer, and the Engineer’s decision thereon
shall be final. All notes on the plans shall be followed. The Engineer may make
correction or errors, or omissions on the drawings or specifications when such
correction is necessary for the proper execution of the work.

8.

PERMITS, SURVEYS AND COMPLIANCE WITH LAWS:
The Contractor shall procure and pay for all permits, licenses and bonds necessary
for the prosecution of the work and/or required by Municipal, State and Federal
regulations, and laws, unless otherwise specified in the Special Conditions of the
Contract.
The Owner will furnish all site surveys, unless otherwise provided in the Special
Conditions of the Contract.
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The Contractor shall give all notices, pay all fees and comply with all Federal, State
and Municipal laws, ordinances, rules and regulations, and building and construction
codes bearing on the conduct of the work. The contract as to all matters not
particularly referred to and defined herein shall notwithstanding be subject to the
provisions of all pertinent ordinances of the Municipality within whose limits the work
is constructed, (which ordinances are hereby made a part hereof with the same force
and effect as if specifically set out herein).
9.

OTHER CONTRACTS:
The Owner may award other contracts for additional work at the site of the project (or
other locations) and the Contractor shall fully cooperate with such other Contractors
and carefully set the Contractor’s own work to that provided under other contracts as
may be directed by the Owner. The Contractor shall not commit or permit any act,
which will interfere with the performance of work by any other Contractor.

10. SCHEDULE OF UNIT PRICES:
Promptly following the execution of the Contract Documents, on Lump Sum
Contracts, the Contractor shall prepare and transmit to the Owner an original and
three (3) copies of an itemized breakdown showing the unit quantities of each item
and the corresponding unit prices divided between labor, material and other costs of
all items of labor, equipment and supplies to be incorporated into the project. This
breakdown, when approved, will be used primarily in determining payment due to the
Contractor on periodical estimates.
11. SUB-CONTRACTORS:
The Contractor shall notify the Owner in writing of the names of the Sub-Contractors
proposed on the contract and shall not employ any Sub-Contractor that the Owner
objects to as being incompetent or unfit.
The Contractor agrees to be fully responsible to the Owner for the acts or omissions
of their Sub-Contractors and of anyone employed directly or indirectly by the
Contractor of them and this Contract obligation shall be in addition to the liability
imposed by law upon the Contractor.
Nothing contained in the Contract Documents shall create any contractual relationship
between any Sub-Contractor and the Owner.
The Contractor agrees to bind every Sub-Contractor (any and every Sub-Contractor
of a Sub-Contractor) by the terms of the General and Special Conditions of the
Contract, Plan and Specifications as far as applicable to their work, unless specifically
noted to the contrary in a Sub-Contract approved in writing as adequate by the
Owner.
12. ASSIGNMENT OF CONTRACT:
No assignment by the Contractor by a principal and/or construction contract or any
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part thereof or of the funds to be received thereunder by the Contractor will be
recognized unless such assignment has had the written approval of the Owner, and
the Surety has been given due notice of such assignment and has furnished written
consent thereto. Such written approval by the Owner shall not relieve the Contractor
of the obligation incurred by the Contractor under the terms of this Contract. In
addition to the usual recitals in assignment contracts, the following language must be
set forth:
"It is agreed that the funds to be paid to the assignee under this assignment are
subject to a prior lien for services rendered or materials supplied for the performance
of work called for in said contract in favor of all persons, firm or corporations rendering
such services or supplying such materials.”
13. STAKING WORK:
The Contractor shall provide field forces, equipment, and material to set all stakes for
this project, which are needed to establish offset stakes, reference points, and any
other horizontal or vertical controls, including supplementary bench marks, necessary
to secure a correct layout of the work.
Stakes for line and grade shall be set at sufficient station intervals (not to exceed 15
m (50 ft.)) to assure substantial conformance to plan line and grade. The Contractor
will not be required to set additional stakes to locate a utility line which is not included
as a pay item in the contract, nor to determine property lines between private
properties.
The Contractor shall be responsible for having the finished work conform to the lines,
grades, elevations and dimensions called for in the plans. Any inspection or checking
of the Contractor’s layout by the City Engineer and the acceptance of all or any part of
it shall not relieve the Contractor of the Contractor’s responsibility to secure the
proper dimensions, grades and elevations of the several parts of the work. The
Contractor shall exercise care in the preservation of stakes and benchmarks and shall
have them reset at the Contractor’s expense when any are damaged, lost, displaced,
or removed or otherwise obliterated.
14. NOTICE TO START WORK:
The Contractor shall notify the Engineer in writing forty-eight (48) hours before starting
work at the site of this Contract. In case of temporary suspension of the work, the
Contractor shall give a similar notice before resuming work.
15. SUPERINTENDENT:
The Contractor shall provide a personal superintendent to the work or have at the site
of the work at all times, a competent, fluently English speaking foreman,
superintendent or other representative satisfactory to the Owner and having authority
to act for the Contractor.
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Insofar as it is practicable, and excepting in the event of discharge by the Contractor,
or in the event of proven incompetence, the individual who has been accepted to
represent the Contractor shall so act, and shall follow without delay instructions of the
Engineer in the prosecution of the work in conformity with the contract.

16. MATERIALS AND WORKMANSHIP:
Unless otherwise stipulated in the specifications, all workmanship, equipment,
materials and articles incorporated in the work covered by this Contract are to be new
and of the best grade of their respective kinds for the purpose.
If not otherwise provided, work called for in this Contract shall be furnished and
performed in accordance with well known established practice and standards
recognized by architects, engineers and the trade. The Contractor and the Surety
shall guarantee all workmanship for a period of one (1) year from date of final
acceptance.
Any workmanship found at any time to be defective shall be remedied at once
regardless of previous inspections.
At any time during the course of construction of this project, when in the opinion of the
Engineer, provisions of the plans, specifications, or contract provisions are being
violated by the Contractor or the Contractor’s employees, the Engineer shall have the
right and authority to order all construction to cease, until arrangements satisfactory to
the Engineer are made by the Contractor for resumption of the work in compliance
with the provisions of the contract.
17. USE OF JOB SITE:
The Contractor shall confine their equipment, apparatus, the storage of materials and
operations of the workmen to limits indicated by law, ordinance, permits or direction of
the Owner and shall not encumber the premises with the Contractor’s materials.
The Contractor shall not load or permit any part of the structure or work to be loaded
with a weight that will endanger its safety. The Contractor shall enforce the Owner or
Owner's authorized representative instructions regarding signs, advertisements, fires
and smoke.
18. USE OF PRIVATE LAND:
The Contractor shall not use any vacant lot or private land as a plant site, depository
for materials, or as a spoil site without written authorization of the Owner (or the
Owner’s agent) of the land, a copy of which authorization shall be filed with the
Owner.
19. LABOR:
The Contractor shall employ none but competent and skilled workmen and foremen in
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the conduct of work in this Contract. The Owner shall have the authority to order the
removal from the work of any Contractor's employee who refuses or neglects to obey
any of its instructions, or those of its Engineer or inspectors relating to the carrying out
of the provisions and intent of the provisions of the contract, or who is incompetent,
unfaithful, abusive, threatening, or disorderly in their conduct, and any such person
shall not again be employed on this project.
20. WAGE RATES:
Prevailing minimum wage rates shall apply for this project. A copy of the current
prevailing minimum wage is included in these documents.
The Contractor shall post, at conspicuous points on the site of the project, a schedule
showing all determined minimum wage rates and will authorize deductions, if any,
from unpaid wages actually earned.
The Owner shall decide claims and disputes pertaining to the classification of labor
employed on the project under this Contract. Provided, that if the parties to the
dispute so agree and if the Owner also agrees, the parties concerned may submit
such claims and disputes to arbitration by mutually acceptable parties.
The Contractor and each of their Sub-Contractors shall pay each of their employees
engaged in work on the project under this Contract in full (less deductions made
mandatory by law) not less often than once each week.
21. ACCIDENT PREVENTION:
Precaution shall be exercised at all times for the protection of motorists, bicyclists,
pedestrians (including employees) and property. The safety provisions of applicable
laws, building and construction codes shall be observed. Machinery equipment and
all hazards shall be guarded or eliminated in accordance with the safety provisions of
the Manual of Accident Prevention in Construction, published by the Associated
General Contractors of America, to the extent that such provisions are not
contravention of applicable law.
The Contractor shall put up and maintain as many barriers as will effectively prevent
accidents involving motorists, bicyclists and pedestrians. During night hours, the
Contractor shall put up and maintain sufficient lights and flares to warn and safeguard
motorists, bicyclists and pedestrians against accidents. The Contractor, in executing
the work on this project, shall not unnecessarily impede or interfere with vehicular,
bicycle or pedestrian traffic on public rights-of-ways. The Owner shall be the sole
judge as to what constitutes a hazard. The Contractor shall confer with and keep
Police and Fire Departments of the Owner fully informed as to streets or alleys are to
be closed (daily or long-term) to traffic for construction purposes.
22. SANITARY CONVENIENCES:
The Contractor shall provide and maintain on the construction work at all times,
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suitable sanitary facilities for use of those employed on this Contract without
committing any public nuisance. Pit type toilets shall be of proper design and fly tight.
All toilet facilities shall be subject to approval of the State Health Department.
23. ENGINEER:
The Engineer for said Owner shall make all necessary explanations as to the
meaning and intention of the plans and specifications, shall give all necessary orders
and directions, acting within the scope of the particular duties properly assigned to the
Engineer by the Owner; shall also make all correction of errors or omissions in the
plans and specifications when necessary for the proper fulfillment of the intention
thereof; the effect of such correction to date from the time said Owner or Engineer
gives due notice thereof to said Contractor.
24. DECISIONS OF ENGINEER:
The decision of the Engineer, acting within the scope of the duties reasonably
assigned to the Engineer, will be final. The signing of the contract for construction
shall be considered as the Contractor's agreement to accept the Engineer's decision
as final in all such matters as may reasonable require engineering decisions, such as
the quality of workmanship, the performance of equipment and of the fulfillment of the
guarantee thereon.
25. DIRECTION:
The directions and orders given by the Owner, or its authorized representatives, shall
be received by and obeyed by the Contractor, or in the Contractor's absence, the said
order shall be received by the Contractor's foreman or person in charge of the work
and shall be obeyed by same as if given to the Contractor. There shall be at all times
a competent and responsible person available to represent the Contractor.
26. INSPECTION:
The Owner and its representative shall at all times have access to the work wherever
it is in preparation or progress and the Contractor shall provided proper facilities for
such access and for inspections.
The Owner shall have the right to reject workmanship, which is defective, or require
their correction. If the Contractor does not correct such condemned work within a
reasonable time, fixed by written notice, the Owner may remove them and charge the
expense to the Contractor.
All labor performed, all tools, appliances and methods used shall be subject to the
inspection and approval or rejection of the Owner.
If any authorized agent of the Owner shall point out to the Contractor, the Contractor’s
foreman or agent, any neglect or disregard to the contract provisions, such neglect or
disregard shall be remedied and further defective work be at once discontinued. The
right of final acceptance or rejection of the work; however, will not be waived by
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reason thereof nor by any other act of the Owner or its agents.
The Contractor shall execute the work only in the presence of the Engineer or
inspectors during the working hours of the day unless provision has been made for
work on other shifts. The presence of the Engineer or inspector shall in no way
relieve the Contractor of the responsibility of the Contractor’s contract, or by any
warrant for the furnishing of poor workmanship.
The inspection and supervision of the work by the Engineer is intended to aid the
Contractor in applying labor, materials and workmanship in compliance with the
contract provisions. Such inspection and supervision, however, shall not operate to
release the Contractor from any of the Contractor’s contract obligations.
27. PROTECTION OF WORK:
The Contractor shall continuously maintain adequate protection of all their work from
damage and shall protect the Owner's and adjacent property from injury arising in
connection with this contract.
The Contractor will be responsible for any and all damage to property, public or
private, that may be caused by the Contractor’s operations, in the performance of this
Contract, and the Contractor shall defend any suit that may be brought against the
Contractor or the Owner on account of damage inflicted by the Contractor’s
operations, and shall pay any judgments awarded to cover such damage.
28. OBSTRUCTION AND RESUMING TRAVEL:
Motorists, bicyclists and pedestrians traveling upon the streets, or upon any
intersecting street or alley shall not be hindered or inconvenienced needlessly; nor
shall any portion of the roadway, street, path or sidewalk be excavated, nor shall the
same be wholly obstructed without the direction of the Owner, in which latter case, the
Contractor shall cause plain and properly worded signs announcing the fact, to be
placed, with proper barricades, at the nearest cross streets upon each side of such
obstructed portion and upon intersecting streets where travel can pass around the
same in the shortest and easiest way. Travel may be resumed at the direction of the
proper officers of the Owner upon any part or portion of the roadway, street, path or
sidewalk where the work has been completed, whenever, in their opinion, public
necessity or convenience may require, and the condition of improvement warrants it.
Notice shall be given to the Fire and Police Departments of streets open or
barricaded for construction purposes at least twenty-four (24) hours before
construction is begun.
29. COST OF SERVICES:
The cost of all water power, lighting, heating and other services required during
construction shall be paid for by the Contractor and its cost merged in the contract
price.
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30. PAYMENTS:
The Contractor shall prepare and submit to the Owner a detailed estimate of the work
performed. Such estimate is to be used after approval as a basis for periodical and
final payment.
The Owner will make partial payments to the Contractor on the basis of a duly
certified approved estimate of the work performed by the Contractor during the
preceding time period. The Owner will retain ten percent (10%) of the amount due to
each such periodical estimate until final completion and acceptance by the Owner of
all work included in the Contract. At the sole discretion of the Owner, the percentage
of retained funds may be reduced to five percent (5%), or a lessor percentage, upon
successful completion of at least fifty percent (50%) of the value of work
contemplated by the Contract.
Upon presentation of certified copies of receipted bills, freight bills, and waivers of
lien, the Owner at its discretion, may include in such monthly estimates payments for
materials that will eventually be incorporated in the project, provided that such
material is suitably stored on the site of the project at the time of submission of the
estimate for payment. Such material when so paid for by the Owner becomes the
property of the Owner and, in case of default on the part of the Contractor; the Owner
may use or cause to be used by others these materials in construction of the project.
Final payment of funds retained by the Owner on the monthly periodical estimates will
be paid to the Contractor not later than sixty (60) days after final acceptance by the
Owner of the work on this Contract, subject to the provisions of the following
paragraph.
31. OWNER’S RIGHT TO WITHHOLD CERTAIN AMOUNTS AND MAKE APPLICATION
THEREOF:
The Owner may withhold, in addition to retained percentages, from payment to the
Contractor, such an amount or amounts as may be necessary to cover:
a.
b.
c.
d.
e.

Payments that may be earned or due for just claims for labor or materials
furnished in and about the work.
For defective work not remedied.
For failure of the Contractor to make proper payments to their Sub-Contractor.
Reasonable doubt that the contract can be completed for the balance then
unpaid.
Evidence cost of field engineering and inspection.

The Owner shall disburse and shall have the right to act as agent for the Contractor in
disbursing such funds as have been withheld, pursuant to this paragraph, to the party
or parties who are entitled to payment therefrom. The Owner will render to the
Contractor a proper accounting of all such funds disbursed in behalf of the Contractor.
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The Owner also reserves the right, even after full completion and acceptance of the
work, to refuse payment of retained funds due the Contractor until it is satisfied that
all Sub-Contractors, material suppliers and employees of the Contract have been paid
in full.
32. DEDUCTIONS FOR UNCORRECTED WORK:
If the Owner deems it expedient to accept defective work or work not done in
accordance with the contract, the Owner will make an equitable adjustment with a
proper deduction from the contract price for unsatisfactory work.
33. CHARGES-PAYMENTS:
The Owner, may issue written authorization for changes in the work to be performed
or the materials to be furnished pursuant to the provisions of this contract.
Adjustments, if any in the amount to be paid to the Contractor by reason of any such
change, shall be determined by one (1) or more of the following methods:
a.
b.
c.
d.

By unit prices contained in the Contractor's original bid and incorporated in this
construction contract;
By a supplemental schedule of prices contained in the Contractor's original bid
and incorporated in this construction contract;
By an acceptable lump sum proposal from the Contractor;
On a cost-plus-limited basis not to exceed a specific limit (defined as the cost of
labor, materials, and insurance plus a specified percentage of the cost of such
labor, materials, and insurance)

No claim for an additional work to the contract sum shall be valid unless prior written
authorized has been issued by the Owner.
Inspectors are not authorized at act for the Owner in giving orders for the Owner, for
extra or additional work either in writing or verbally.
34. CUTTING AND PATCHING:
The Contractor shall do all cutting, fitting or patching of their work that may be
required to make its several parts fit together or to receive the work of other
contractors shown upon, or reasonably implied by the plans and specifications for the
completed project.
Any cost caused by defective or ill-timed work shall be borne by the party responsible
therefore.
The Contractor shall not endanger any work by cutting, digging, or otherwise shall not
cut or alter the work of any other contract without the consent of the Owner or the
Owner's authorized representative.
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35. GUARANTEE AND MAINTENANCE OF WORK:
The Contractor shall guarantee the work to be free from defects of any nature for a
period of one (1) year from and after the final acceptance and payment for the work
by the Owner. The Contractor shall maintain said work and shall make all needed
repairs, reconditioning and replacements during this one (1) year period which, in the
judgment of the Owner, may be necessary to insure the delivery of the work to the
Owner at the expiration of the guarantee period in first class condition and in full
conformity with the plans and specifications thereof. The time that the work is in need
of repair, reconditioning or replacements to attain full conformity with the plans and
specifications shall not be included in the one (1) year guarantees included in this
Contract but shall be in addition thereto. Production and performance guarantees
included in this Contract shall be in effect for the one (1) year period above specified
unless otherwise provided for in the specifications for the item under consideration.
36. TERMINATION FOR BREACH:
In the event that any of the provisions of this Contract are violated by the Contractor
or any of their Sub-Contractors, the Owner may serve written notice upon the
Contractor and the Surety of its intention to terminate such contract and unless within
ten (10) days after the serving of such notice upon the Contractor, such violation shall
cease and satisfactory arrangement for correction be made, the contract shall, upon
expiration of said ten (10) days, cease and terminate. In the event of any such
termination the Owner shall immediately serve notice thereof upon the Surety and the
Contractor and the Surety shall have the right to take over and perform the contract,
provided, however, that if the Surety does not commence performance whereon
within thirty (30) days from the date of mailing to such Surety notice of termination,
the Owner may take over the work and prosecute the same to completion by contract
for the amount and at the expense of the Contractor and the Contractor and the
Contractor’s Surety shall be liable to the Owner for any excess cost thereby
occasioned by the Owner.
37. CORRECTION OF WORK AFTER FINAL PAYMENT:
Neither the final payment nor any provision in the contract documents shall relieve the
Contractor of the responsibility for negligence or faulty workmanship as otherwise
provided in this contract and the Owner shall have all rights and remedies available to
it in law and equity.
38. OWNER’S RIGHT TO DO WORK:
If the Contractor shall neglect to prosecute the work properly or fail to perform any
provision of this Contract, the Owner, after three (3) days written notice to the
Contractor and the Contractor’s Surety, may, without prejudice to any other remedy
he may have, make good such deficiencies and may deduct the cost thereof from the
payment due the Contractor.
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39. FINAL TESTS:
After completion of the work, the Contractor shall make any and all tests required by
Municipal or State regulations and, where so provided in said regulations, shall
furnish the Owner with certificates of inspection by the Municipal or State regulation
bodies. The Contractor shall also make all test required by the National Board of Fire
Underwriters for the purpose of determining insurance rates or other protection of the
Owner or the public.
40. CLEANING UP AND FINAL INSPECTION:
The Contractor shall at all times keep the site of the work free from accumulations of
waste material or rubbish caused by their employees or work and at the completion of
the work the Contractor shall remove all their rubbish from the above the work and all
their tools, equipment, scaffolding and surplus materials and shall leave their work
clean and ready for use. In case of dispute, the Owner may remove the rubbish and
surplus materials and charge the cost to the several Contractors if more than one (1)
is employed on the project in proportion to the amount as shall be determined to be
just. The Contractor and Sub-contractors shall not dispose of any waste material or
rubbish in an open utility trench or a utility trench that is being backfilled.
On or before completion of the work, the Contractor shall, without charge, tear down
and remove all buildings and other structures built by the Contractor for facilitation of
the execution of the work, and shall remove all rubbish of all kinds from the grounds,
which the Contractor has occupied, and shall leave the work clean and in good
condition.
The Contractor shall provide a representative to accompany the Owner in performing
a pre-construction inspection of all utility manholes, catch basins and inlets. The
Owner shall be responsible for ensuring that said utility structures are free and clear
of all dirt and debris prior to the start of construction. During the course of
construction the Contractor shall be responsible for any necessary removal of dirt and
debris caused by construction activities and shall perform such work within five (5)
calendar days after receiving notice from the Owner. If the Contractor fails to perform
the work within five (5) calendar days, the Owner may remove the dirt and debris and
charge the cost of said removal to the Contractor.
All sewers, conduits, pipes and appurtenances and all tanks, pump wells, chambers,
buildings, and other structures shall be kept clean during construction and as the
work, or any part thereof, approached completion, the Contractor shall systematically
and thoroughly clean and make any needed repairs to them. The Contractor shall
furnish, at their own expense, suitable tools and labor for removing all water and
cleaning out all dirt, mortar, and foreign substances. The Contractor, at their
expense, shall promptly correct any undue leakage of water into the structures that
would, in the sole opinion of the Engineer, render the work to be less than first class
quality Cleaning and repairs shall be arranged, so far as practicable, to be completed
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upon finishing the construction work. Notice to begin the final cleaning and repairing,
as such is needed, will be given by the Engineer, who at the same time may make a
final inspection of the work. The Engineer will not approve the final estimate of any
portion of the work until after the final inspection is made and the work found
satisfactory.
41. MEASUREMENT OF WORK:
If the proposal for the work under this Contract is on a unit price basis, the actual
number of units of each item of work to be constructed may be more or less than the
corresponding number given in the proposal sheet or plan, but no variation will be
made in the contract unit prices on that account. No extra or customary
measurement of any kind will be allowed in measuring the units of work under this
Contract, but the actual units of work shall be considered and all lengths will be
measured on the centerline of the work, whether straight or curved. The Contractor
will be paid the contract price for each unit of work done, which price will include the
cost of all work described in the unit specifications.
42. FINAL ACCEPTANCE OF THE WORK:
The Contract shall be deemed as having been finally accepted by the Owner, acting
through its Engineer, upon final inspection and written notice by the Engineer. Use of
part of the improvement by the Owner before completion of the entire project is not to
be construed by the Contractor as an acceptance by the Owner of that part so used.
43. FAILURE TO COMPLETE THE WORK ON TIME (LIQUIDATED DAMAGES):
Should the Contractor fail to complete the work within the contract time, the
Contractor shall be liable to the Owner in the amount of seven hundred fifty dollars
($750.00) a day as liquidated damages, for each day of over run in the contract time.

GC- 15 of 15

General Conditions

City of Batavia
2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson Street

PART 3
Standard Specifications………..……………………. SS 1 - 1
Special Provisions…….………..……………………. SP 1 - 44

1 of 1

Part 3 - Table of Contents

City of Batavia
2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson Street

STANDARD SPECIFICATIONS

STANDARD SPECIFICATIONS APPLICABLE TO THIS WORK AND CONTRACT:
1.

The City Code of Batavia, Illinois.

2.

"Standard Specifications for Water and Sewer Main Construction in Illinois",
(SSWSMC), latest edition.

3.

"Standard Specifications for Road and Bridge Construction", Illinois Department of
Transportation, (SSRBC), latest edition.

4.

"Supplemental Specifications and Recurring Special Provisions", Illinois Department
of Transportation, latest edition.

5.

The attached Illinois Department of Transportation traffic control and protection
standards.

6.

The Manual on Uniform Traffic Control Devices, latest edition.

In the event of conflict between specifications, the more stringent requirements shall apply.
Notify the City Engineer of any conflicts between specifications discovered prior to
proceeding with work covered by conflicting specifications. The City Engineer will resolve
all conflicts.
Copies of said Standard Specifications are included on the plans and are on file with the
City Engineering Department for inspection.
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CITY OF BATAVIA
2019 STREAM RESTORATION PROJECT – MAHONEY CREEK TRIBUTARY AT
WOODLAND HILLS PARK & MAHONEY CREEK AT WILSON STREET
SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and
Bridge Construction", adopted April 1, 2016, the latest edition of the "Illinois Manual on
Uniform Traffic Control Devices for Streets and Highways" in effect on the date of
invitation for bids, and the "Supplemental Specifications and Recurring Special
Provisions", latest edition”, the “Illinois Urban Manual”, latest edition, the “Standard
Specifications for Water & Sewer Main Construction in Illinois”, latest edition and the City
of Batavia ordinances and specifications which apply to and govern the construction of
the “2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills
Park & Mahoney Creek at Wilson Street, in Batavia, Illinois. In case of conflict with any
part or parts of said specifications, the said Special Provisions shall take precedence
and shall govern.
LOCATION OF PROJECT:
The 2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills
Park & Mahoney Creek at Wilson Street project has two locations. The Woodland Hills
Park restoration is located along the Mahoney Creek Tributary along Wintergreen
Terrace from Woodland Hills Road to Meadowrue. The Wilson Street project is located
along Wilson Street just east of Raddant Road next to Heritage Ridge living center and
west of Johnson Woods Drive, in the City of Batavia, Illinois.
DESCRIPTION OF PROJECT:
The Woodland Hills Park project consists of the streambank restoration and stabilization
of over approximately 500 linear feet of the creek with minor grading and stabilization
methods. The Wilson Street Project consists of streambank restoration and stabilization
of over 150 linear feet of the creek with grading and stabilization methods in Batavia,
Illinois. The projects will also include minor grading, restoration, erosion control, site
restoration and other appurtenant work for a complete improvement.
DEFINITION OF TERMS:
City: The City of Batavia and its agents and/or representatives.
Engineer: The City of Batavia Engineer or Engineer employed by the City of Batavia or
authorized representatives.
Contractor: The individual, firm, partnership, joint venture, or corporation contracting
with the City of Batavia for performance of the prescribed work.
Definitions stated in Section 101 of the Standard Specifications shall apply to this
contract. When referring to the “Department” or “State” in IDOT Specifications and
Special Provisions, the Contractor should be aware this means the City of Batavia and
its agents and/or representatives.
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BID SUBMITTAL REQUIREMENTS:
The following documents must be included with the submitted bid:
a.
b.
c.
d.
e.
f.
g.

Contract Cover
Invitation to Bid
Bid Proposal
Bid Schedule
Proposal Signature
Bid Guarantee in the amount of 5% of the Bid Amount
Addenda (if applicable)

CONTRACTOR EXPERIENCE:
The CONTRACTOR must have past experience in stream restoration and stabilization
or similar work for municipalities located in Illinois.
The CONTRACTOR shall submit a list of three (3) similar projects that the
CONTRACTOR or his/her specialty subcontractor has completed, along with points of
contact for these projects. The submittal shall include the location, contract name,
number, total value and completion dates for the projects. The submittal shall also
include names and telephone numbers of a supervisory level point of contact at each
facility or installation who has knowledge of the CONTRACTOR'S or specialty
subcontractor's work performance and project with value of subcontracting contract.
The CITY reserves the right to require the CONTRACTOR to file proof of his ability to
finance and execute the project. This proof shall include, but not be limited to, a
financial statement, list of equipment owned by bidder, and backlog of jobs under
contract. The CITY reserves the right to issue a contract only to a bidder who furnishes
satisfactory evidence that he has the ability, sufficient capital, and facilities to enable him
to prosecute the work successfully and promptly, and to complete the work within the
time specified in the contract documents.
SITE INSPECTION, LOCATION OF EXISTING UTILITIES:
The successful bidder shall, before submitting a proposal for a specific work site or
project, carefully examine the proposal, plans, details, specifications, and special
provisions. The successful bidder shall inspect in detail the site of the proposed work
and be familiar with all the local conditions affecting the proposal and the detailed
requirements of construction including access and staging.
When existing structures, services, utilities, pipelines and improvements (both above
and below ground) are shown on the plans, the locations shown are approximate only
and are not guaranteed. Obstructions and improvements in addition to those shown on
the plans may also be encountered in carrying out the work. The CONTRACTOR shall
be responsible for carrying out all work under this contract without additional
compensation for whatever condition is found above or below ground.
The CONTRACTOR shall notify all utility companies including the City of Batavia
Electrical Department, Water Department, Sewer Department, local electric companies,
local telephone and communications companies, local natural gas companies, and local
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cable TV companies a minimum of two (2) working days (forty eight hours) prior to
beginning any construction. The CONTRACTOR shall have the responsibility to
determine from the public utility companies and the City of Batavia Departments the
locations of underground pipes, conduits, cables, or other surface or subsurface
improvements adjoining or crossing the construction area.
The Joint Utility Locating Information for Excavators telephone number, 1-800-892-0123,
is shown on the cover sheet of the plans. (J.U.L.I.E. SYSTEM)
COMPLETION DATE:
The CONTRACTOR shall schedule their construction operations in such a manner so as
to obtain Final Completion by August 30, 2019.
Final Completion shall be defined as the completion of all pay items and the acceptance
of all pay items by the CITY.
Special attention is called to the provisions for liquidated damages in the contract
documents which shall be strictly adhered to in the event the CONTRACTOR fails to
complete the project by the above-specified completion date. Liquidated damages will
be assessed if substantial completion is not achieved by August 30, 2019.
CONTACTS:
The City of Batavia is the lead agency for this project during construction. All
coordination relating to project construction and operations shall be made through the
City of Batavia Engineering Department, Monday through Friday, 7:00 A.M. to 4:00 P.M.
at (630) 454-2750.
CONSTRUCTION SCHEDULE:
At the preconstruction conference, the CONTRACTOR shall meet with the CITY, and the
ENGINEER and present, in writing, a detailed construction schedule. Said schedule
shall contain such information as the ENGINEER deems necessary, including
sequencing of streets and dates for the starting and completing construction operations,
location of off-site disposal areas, access routes to be used and location of equipment
and material storage sites. Once approved, the CONTRACTOR must adhere to the
schedule so that field markings of all items of work may proceed in advance of actual
construction.
The CONTRACTOR shall confirm with the ENGINEER the scheduled commencement of
each construction activity at least three days in advance to allow for proper notification of
residents, motorists and businesses.
It is anticipated that the contract for this work will be approved at the April 15, 2019 City
Council Meeting.
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MATERIAL STORAGE:
The CONTRACTOR shall not deliver and store any material on the project site more
than one week in advance before commencing with his work. Staging areas within the
Woodland Hills Park are acceptable with prior approval from the CITY. Otherwise a
limited amount of staging will be allowed on the northside (westbound lane) of
Wintergreen Terrace with proper traffic control devices. Staging areas at Wilson Street
must be contained within the stormwater easement on the property as designated on the
plans.
The CONTRACTOR will be required to provide barricades with flashers to delineate the
staging area from traffic. Any required pavement repair and parkway restoration, due to
the damage because of materials storage, shall be borne by the CONTRACTOR and be
considered included in the cost of the contract.
RESTRICTED STREET USE:
Before the CONTRACTOR begins work, the CITY shall discuss access to each street /
parkway listed in the contract. The CONTRACTOR will only be allowed on the agreed
streets with construction trucks and equipment. The CONTRACTOR shall also be
required to obtain overweight permits from the CITY and all other agencies for all
vehicles and/or construction equipment.
CONSTRUCTION NOISE RESTRICTIONS:
In order to minimize the effect of construction noise on the area surrounding the
improvement, the CONTRACTOR and his subcontractors shall comply with the following
requirements. Any changes to this schedule will not be accepted unless approved by the
ENGINEER.
All engines and engine driven equipment used for hauling or construction shall be
equipped with an adequate muffler in constant operation and properly maintained to
prevent excessive or unusual noises. Any machine or device or part thereof which is
regulated by or becomes regulated by Federal or State of Illinois noise standards shall
conform to those standards.
Construction operations on local roads shall be confined to the daylight hours between
7:00 AM and 7:00 PM, Monday through Saturday. No work of any kind shall be done on
Sundays in residential areas unless previously approved by the ENGINEER. These time
restrictions shall not apply to maintenance or operation of safety and traffic control
devices such as barricades, signs, and lighting or to construction of an emergency
nature. If the CONTRACTOR requires additional time to complete a portion of work on a
given day or if he foresees the need to work extended hours for a number of days to
comply with the construction schedule, he must receive the approval of the ENGINEER.
Construction operations on state roads shall be confined to the daylight hours between
9:00 AM and 3:00 PM, Monday through Friday.
SEQUENCE OF OPERATIONS:
The CONTRACTOR shall coordinate his work in a manner that will cause as little
inconvenience to traffic as possible. The CONTRACTOR shall work closely with City
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Officials, Fire and Police Departments in coordinating interruption to normal traffic,
access to businesses, and inconveniences to the public.
APPROVAL OF SUBCONTRACTORS:
The CONTRACTOR shall provide a list of the intended source of materials and the
intended subcontractor(s) to be used for the project. The CITY shall approve all
subcontractors to be used on the project and reserves the right to reject the use of any
subcontractor due to past performance or the apparent inability to perform the item of
the work required of him.
PERMIT COMPLIANCE:
The CONTRACTOR shall comply with the all requirements of the project permits from
the City of Batavia, Illinois Environmental Protection Agency, Illinois Department of
Natural Resources and US Army Corps of Engineers. No project work may begin until
all permits have been obtained.
ALTERATIONS, CANCELLATIONS, EXTENSIONS AND DEDUCTIONS:
The CITY has limited amount of funds available to complete this project. Therefore, the
CONTRACTOR is herein notified that the CITY reserves the right to reduce and/or omit
any items as set forth in the bid schedule of these contract documents.
The CITY reserves the right to alter the plans, or shorten the improvement, add or delete
such work as may be necessary, and increase or decrease the quantities of work to be
performed to accomplish such changes, including the deduction or cancellation of any
one or more of the unit price items, or cancellation of the contract.
CONTRACTOR PAYOUTS – REQUIRED SUBMITTALS:
CONTRACTOR payout requests shall be submitted no more than one time per month,
and are required to go through a scheduled city council meeting to authorize payment.
Change orders, which would cause the contract to go above the original contract
amount, will go through scheduled committee and council meetings for approval.
Payment Process:
1.
Quantity approval requirements:
a.
Quantities will be calculated and submitted and reviewed/approved by the
ENGINEER prior to submitting any invoices. Clearly identify the pay item
and quantities used.
2.

Invoice submittal requirements:
a.
General invoice for entire project after approval of above.
b.
Lien waivers from general contractor and subcontractors receiving
payments. General contractor lien waiver is required to submit invoice
and subcontractor waivers are preferred at this time as well, but if needed
they may be submitted prior to release of check.
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3.

Payment release requirements:
a.
Lien waivers from general contractor and any subcontractors receiving
payments from subject payout.
b.
Copies of certified payroll for period when work was completed.
c.
Sworn statement from general contractor.

RESIDENT NOTIFICATIONS:
The CONTRACTOR shall be responsible to notify the CITY at least 48 hours, but not
more than 72 hours, prior to commencement of work for the CITY to provide notification
letters to the CONTRACTOR for delivery to all residents adjacent to the subject project
affected by the construction. The CONTRACTOR shall deliver the notification letters to
the residents.
The CONTRACTOR shall be responsible for posting suitable advance notice on
scheduled to be closed streets, if necessary, during working hours at least 24 hours, but
not more than 48 hours, prior to commencement of work. “No Parking” signs displaying
construction times shall be placed on roadways 48 hours prior to placement of utility
materials. All such notices shall be removed by the CONTRACTOR immediately upon
the completion of work. This work shall be included in the cost of the contract.
CONTROL OF MATERIALS:
All material used shall meet IDOT requirements as well as those outlined in these
contract documents.
All materials will be inspected, tested, and approved by the ENGINEER before
incorporation into the work.
Any work in which untested and unacceptable materials are used without approval or
written permission of the ENGINEER shall be performed at the CONTRACTOR’S risk
and may be considered as unacceptable and unauthorized and will not be paid for.
The CONTRACTOR shall provide the CITY with letters of certification from each
supplier.
PROTECTION OF PUBLIC AND PRIVATE PROPERTY:
The CONTRACTOR shall exercise reasonable care to protect all existing features in the
public right-of-way that will remain in place including landscaping, fences, sprinkler
systems, drain lines, power lines, and any other public or private property. Special care
shall be taken when saw cutting of the curb and sidewalk that sprinkler systems and
invisible dog fences are not damaged in the process. These items are usually buried
along the edges of sidewalks and behind curbs in the right-of-way.
Any item damaged due to negligence on private property or in the right-of-way shall be
repaired or replaced in kind by the CONTRACTOR as directed by the ENGINEER at no
additional cost to the CITY, property owner or resident.
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RESPONSIBILITY OF WORK:
During the progress of the work, the CONTRACTOR shall assume total risk and liability,
and will be responsible of any and all damages to the work, or to persons, or to public or
private property caused by, or in any way resulting from doing the work, including
actions of subcontractors or material suppliers.
WORK AREA:
The CONTRACTOR shall confine all work to the construction limits shown on the plans.
Any damage to areas outside of the construction limits shall be repaired, replaced and/or
restored by the CONTRACTOR to the satisfaction of the ENGINEER at the
CONTRACTOR’S expense. No additional compensation will be allowed.
SAFETY AND PROTECTION:
The Contractor shall be responsible for initiating, maintaining, and supervising all safety
precautions and programs related to his work. The Contractor shall take all necessary
precautions for the safety of, and shall provide the necessary protection to prevent
damage, injury or loss to:
All employees on the worksite and all persons and organizations who may be affected
thereby;
All of the work and materials and equipment to be incorporated therein, whether storage
on or off-site; and
Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and underground facilities not designated for
removal, relocation or replacement in the course of construction.
The Contractor shall comply with all applicable laws and regulations of any public body
having jurisdiction for the safety of persons or property to protect them from damage,
injury or loss; and shall erect and maintain all necessary safeguards for such safety and
protection. The Contractor shall notify owners of adjacent property and of underground
facilities and of utility owners when prosecution of the work may affect them, and shall
cooperate with them in the protection, removal, relocation or replacement of their
property.
All damage, injury, or loss to any property caused, directly or indirectly, in whole or in
part, by the Contractor, any Subcontractor, Supplier, or any other person or organization
directly or indirectly employed by any of them to perform or furnish any of the work or
anyone for whose acts any of them may be liable, shall be remedied by the Contractor.
The Contractor’s duties and responsibilities for safety and protection of the work shall
continue until such time as all of the work is completed and the public body having
jurisdiction has issued a notice to the Owner and Engineer that the works is acceptable.
The Contractor shall designate a responsible representative at the site whoe duty shall
be the prevention of accidents. This person shall be the Contractor’s superintendent
unless otherwise designated in writing by the Contractor to the Owner.
The Contractor shall prepare and maintain on the jobsite a Construction Site Safety Plan
in accordance with current Occupational Safety and Health Agency (OSHA) Standards
10

and Procedures. The safety plan shall be acceptable to OSHA and contain the name of
the individual in the employ of the Contractor responsible for the Construction Site
Safety. When working inside confined spaces (e.g. lift stations, manholes, etc.) the
Contractor shall exercise caution and comply with all OSHA requirements when working
in the presences of sewer gases, combustible or oxygen deficient atmospheres.
The Contractor will not be allowed to leave excavations open overnight. Excavations will
need to be either backfilled to the surrounding grades or covered and protected with
suitably sized steel plates for protection. The steel plates shall be set in place with
temporary asphalt patching along the perimeter to prevent from shifting.
WATER FOR CONSTRUCTION PURPOSES:
City water for construction purposes will be available to the CONTRACTOR at his cost.
Temporary hydrant meters are available to the CONTRACTOR upon making a formal
application at the Public Works Water Department and payment of an amount equal to
the actual cost of meter, fittings, backflow prevention device and wrench.
Temporary hydrant meters shall be removed from hydrants daily. Under no
circumstances shall unattended hydrant meters be installed on hydrants overnight.
Hydrant meters shall be removed when unattended.
CLEANING ALL STRUCTURES AND STAGING AREAS:
Before final acceptance, all structures, construction easement areas and staging areas
that were occupied by the CONTRACTOR in connection with this work shall be cleaned
of all rubbish, excess materials, and other foreign materials deposited or accumulated on
or in the structures and areas. All pavement paint striping in these areas shall also be
restored. The cleaning shall be performed in accordance with the plans and
specifications or as directed by the ENGINEER and shall be at the CONTRACTOR’S
expense.
INVESTIGATION OF CONDITIONS:
Bidders are required to submit their proposals upon the express condition that they have
noted the site of the proposed work and are fully acquainted with work to be performed
under this contract. The CONTRACTOR is expected to make their estimate of the
facilities needed and the difficulties attending the execution of proposed contract,
including local conditions, availability of labor, weather and other contingencies. In no
event will the CITY assume any responsibility whatever for interpretation, deduction or
conclusion drawn from the inspection of the site. Failure to acquaint themselves with all
available information concerning these conditions will not relieve the successful bidder
from responsibility for estimating difficulties and costs of successfully performing and
completing the work.
CLEAN CONSTRUCTION AND DEMOLITION DEBRIS (CCDD) DISPOSAL:
All removal or excavation items being disposed of at an uncontaminated soil fill
operation or Clean Construction and Demolition Debris (CCDD) fill site shall meet the
requirements of Public Act 96-1416. All costs associated with meeting these
requirements shall be included in the unit price costs for the associated removal or
11

excavation items in the contract. These costs shall include but are not limited to all
required testing, lab analysis, certification by a licensed Professional Engineer, and state
and local tipping fees.
The CONTRACTOR shall be responsible for contacting and coordinating with licensed
CCDD fill sites during the bid process to determine a suitable fill site for the disposal of
CCDD material from this site. The contractor shall provide the CITY with the name and
address of one or more Illinois Environmental Protection Agency licensed CCDD fill sites
selected for this project with the submittal of his bid.
DISPOSAL OF DEBRIS AND EXCAVATED MATERIAL:
The CONTRACTOR shall be responsible for removal and disposal of all waste material,
storm sewer, stone, dirt or debris generated in the course of the work to a facility
permitted to accept such waste. The CONTRACTOR shall load the removed pieces of
storm sewer, gravel parking lot pavements, etc. directly onto trucks, haul it away and
dispose of it. The temporary storing of excavated materials on the site and/or street and
re-handling them later for disposal will not be allowed.
This work shall not be paid for separately but shall be considered included to the project.
DUST CONTROL AND DIRT ON STREET PAVEMENT:
The CONTRACTOR shall at all times be responsible for maintaining dust-free conditions
on streets. The CONTRACTOR shall clean the pavement of all dirt and debris on
streets at the end of each day’s operations, and at other times as directed by the
ENGINEER by means of high pressure washing or by mechanical sweeping. The
CONTRACTOR shall provide for the control of dust by the uniform application of a dust
control agent approved by the ENGINEER. If water is used for dust control, the
CONTRACTOR shall maintain a water tank at the construction site at all times.
If the CONTRACTOR does not meet the requirement of controlling dust and/or cleaning
the street pavement, within three (3) hours of notification by the CITY, the CITY shall
make the necessary arrangements to control the dust and clean the pavement(s). The
cost of such action will be deducted from any monies due or to become due to the
CONTRACTOR. Additionally, the CITY will deduct $1,000.00 per day from monies
due, or to become due, for each day that the CONTRACTOR fails to comply with
this special provision. Such sum to be charged not as a penalty but as liquidated
damages. The parties agree that actual damages to the CITY would be uncertain and
difficult to calculate, and the amount of such liquidated damages is a reasonable
estimate of the supervision costs likely to be incurred by the CITY as a result of the
CONTRACTOR’S failure to control dust and clean the street pavement(s) as required.
Dust control and street pavement cleaning shall be considered included in the cost of the
contract and will not be paid for separately.
PUBLIC SAFETY AND CONVENIENCE:
The CONTRACTOR shall maintain drives, entrances, and side roads along the
proposed improvement to allow emergency and local vehicle access to all adjacent
properties. Interference with traffic movements and inconvenience to abutting property
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owners and the public shall be kept to a minimum. The CONTRACTOR shall maintain
at least one lane open to traffic at all times for emergency vehicles on all streets affected
by the construction of these improvements. Adequate use of flaggers and other traffic
control devices shall be used to permit such arrangements during working hours.
GUARANTEE:
The CONTRACTOR shall guarantee all equipment and materials furnished and installed
by him against defects in material and workmanship for a period of one (1) year from the
date of formal project acceptance. Any repair or replacement of defective equipment or
materials shall be promptly executed to the ENGINEER'S satisfaction at no cost to the
CITY.
The CONTRACTOR shall furnish a maintenance bond approved by the CITY in the
amount equal to ten percent (10%) of the contract amount. This bond shall provide a
guarantee against defective materials and workmanship in connection with said
maintenance. The CONTRACTOR agrees to make any and all repairs or replacements,
which become necessary during the specified period of 12 months and commencing on
the date of inspection and final approval of the work by the CITY. This item shall not be
paid for separately, but shall be considered included in the project.
PRE-CONSTRUCTION MEETING:
A pre-construction meeting shall be held prior to start of construction after execution of
the contract documents. The ENGINEER shall establish the time and place of the preconstruction meeting. At this time, the CONTRACTOR shall be required to furnish and
discuss the following:
•

Written progress schedule.

•

Names of subcontractors and material suppliers.

•

Names of Project Manager and/or Field Supervisor, including the name and
phone number of a responsible individual who can be reached 24 hours per day.

•

General clean-up of the work site at the end of each day.

•

Name of person responsible for soil erosion and sediment control on the site,
including name and phone number of responsible individual who can be reached
24 hours per day.

•
•

Protection of existing pavement.
Submittal of a Traffic Control Plan and Site Access/Staging Plan, prepared by the
CONTRACTOR, to be approved by the ENGINEER.

•

A J.UL.I.E meeting at the project site, scheduled by the CONTRACTOR, prior to
commencement of any work.

•

All permits required for construction.
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•

Provide a shop drawing / catalog cut submittal log for the project.

Upon receipt of the notice of the award, the CONTRACTOR shall prepare a project
schedule setting forth the hours and days of operation for each task required by the
contract. The project schedule shall be reviewed, and revised as required, and submitted
with each payment request and/or request for extension of time.
UTILITY LOCATIONS:
The CONTRACTOR must exercise extreme caution while working around existing
utilities. The CONTRACTOR shall notify JULIE (1-800-892-0123) and the CITY a
minimum of 48 hours before commencing construction for utility locations within the
scope of the project. It is recommended that the CONTRACTOR conduct a joint utility
meet. It is the responsibility of the CONTRACTOR to contact agencies who may or may
not be part of the JULIE system to obtain the horizontal and vertical field locations of
their facilities within the limits of the proposed improvements.
The CITY does not guarantee the accuracy or completeness of this information. The
CONTRACTOR shall make his own investigation to determine the existence, nature, and
location of all utility lines and appurtenances within the limits of the improvement. The
CONTRACTOR shall locate all utilities far enough in advance to avoid all conflicts in
grade separation between the proposed improvements. If the CONTRACTOR
encounters a conflict between the proposed improvements and existing utilities that was
not located in advance by the CONTRACTOR, then the CONTRACTOR shall, at no cost
to the CITY, relocate the proposed improvements and/or the utility to avoid conflict.
The CONTRACTOR will be required to cooperate with all utility companies involved in
connection with the removal, temporary relocation, reconstruction, or abandonment by
these companies of any and all services or facilities owned or operated by them within
the limits of this improvement.
Before doing any work which will damage, disturb or leave unsupported or unprotected
any utility lines or appurtenances encountered, the CONTRACTOR shall notify the utility
company thereof, who will make arrangements for relocating, adjusting or otherwise
maintaining or abandoning service on lines that fall within the limits of the proposed
construction without cost to the CONTRACTOR, including the removal of all cables,
manhole covers and other appurtenances which the utility company desires to salvage.
After such arrangements have been made, the CONTRACTOR will proceed with the
work as directed by the ENGINEER. All utility lines and appurtenances, which are
abandoned by the utility company, shall be removed and disposed of by the
CONTRACTOR. The CONTRACTOR shall be responsible for facilitating prompt and
timely removal, relocation, reconstruction, or abandonment of their facilities by all utility
companies involved, and the coordination of his work with that of these companies to the
end that work on this improvement is not delayed because of necessary changes in the
existing utilities, public or private.
No extra compensation will be allowed to the CONTRACTOR for any expenses incurred
by complying with these requirements or because delay, inconvenience or interruption in
his work resulting from the failure of any utility company to remove, relocate, reconstruct,
or abandon their services.
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LIMITS OF REMOVAL:
All pay items identified for removal and replacement must be field measured and marked
by the ENGINEER prior to construction. No payment will be made for any items of work
which have been removed and/or replaced without having been field measured and
marked by the ENGINEER. Repairs to asphalt and concrete driveways damaged by
contractor not specifically listed in this contract will be considered included in the cost of
the contract. No additional payment will be made for removal and/or replacement
beyond field markings unless specifically authorized by the ENGINEER.
RESTORATION:
After removing the forms, and within three (3) working days, the CONTRACTOR shall
backfill to match existing grades with pulverized topsoil. This also includes all driveway
repairs and street patching. (NOTE: Matching existing grades of the new sidewalk can
extend up to 4” of pulverized topsoil, seed and erosion control blanket) Areas damaged
by the CONTRACTOR during the removal process shall be repaired at the
CONTRACTOR’S expense as stated above. The pulverized topsoil shall be graded,
compacted to prevent settlement and raked smooth prior to seed and erosion control
blanket.
RESTORATION LIMITS:
Compensation shall not be allowed for restoration of disturbed areas outside the
construction limits or disturbed areas within the construction limits that were not
approved by the ENGINEER. Prior to placing the topsoil it shall be the responsibility of
the CONTRACTOR to remove all deleterious material, construction debris and garbage.
After the topsoil is placed, the seed and mulch shall be placed in a timeframe that will
not allow weed germination. It will be the CONTRACTOR’S responsibility to maintain the
restored areas weed-free until the grass seeds and mulch are placed. Prior to seeding
and mulching, if weeds germinate, it shall be the responsibility of the CONTRACTOR to
remove the weeds and all other deleterious material prior to seeding and mulching or as
directed by the ENGINEER.
EXISTING FIELD TILES:
Any field tiles located during construction shall be reported to the ENGINEER. The
existing line shall be repaired, or if in conflict with the proposed storm sewer shall be
connected to the existing storm sewer upon the direction of the ENGINEER. This will be
considered incidental to the construction of the storm sewer.
EXCAVATION SHORING:
It shall be the Contractor’s responsibility to review the Contract Documents and to
determine whether the proposed work will require shoring and/or sheeting of trenches or
other excavations to protect as required by any governing federal or state laws and
municipal ordinances, and as may be necessary to protect life, property, or the work. If
the Contractor determines that any shoring or sheeting is required it shall be furnished,
installed, and removed by the Contractor and the cost of which shall be considered as
included in his contract bid prices with no additional compensation allowed. In any event,
the minimum protection shall conform to the recommendations and requirements of
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OSHA Safety and Health Standards for construction.
SP-1

TREE REMOVAL:

Description of Work. This work shall be performed in accordance with the applicable
portions of Section 201 of the Standard Specifications for Road and Bridge Construction,
except as modified herein or in the plans.
The CONTRACTOR shall make every effort to protect and preserve existing trees within
the construction limits. All tree removals shall be approved by the ENGINEER prior to
the work being completed.
Tree removal shall consist of the cutting, grubbing, removal, and disposal of trees and
stumps. Prior to beginning tree removal, all requirements of Article 201.05(a) shall be
completed. All trees, except those designated to be saved, and all stumps, shall be cut
and disposed of according to Article 202.03. Trees and stumps within the slope limits of
embankments 2 feet (600 mm) or more in depth shall be cut off at ground level. All other
trees and stumps within the limits of construction shall be removed to a depth of not less
than 12 in. (300 mm) below the elevation of the subgrade, the finished earth surface, or
the ground line. Trees of Osage Orange shall not be cut off as specified above, but shall
be pulled or grubbed in such a manner as to insure complete removal.
Method of Measurement. Tree diameters will be measured at a point 4.5 feet above
the highest ground level at the base of the tree and will be determined by dividing the
measured circumference of the tree by 3.1416. Stumps will be measured at the elevation
of cut off. A multiple stem tree’s branches having a diameter of 6 in. or more at a point
4.5 feet above the highest ground level at the base of the tree will be measured for
payment as individual trees.
This work will be measured per each tree removed. Trees with diameters between 6
and 15 inches will be paid for separately from trees with diameters exceeding 15 inches.
Trees with diameters less than 6 inches that are to be removed shall be considered
included in the cost of CLEARING AND GRUBBING (see SP-19).
Basis of Payment. The work shall be paid for at the contract unit price per each for
TREE REMOVAL (6 TO 15 INCHES DIAMETER) or TREE REMOVAL (GREATER
THAN 15 INCHES DIAMETER). The price shall include all labor, materials, and
equipment necessary to remove and dispose of the trees to be removed and any other
items required to complete the work as specified on the plans and described herein.
Trees with diameters less than 6 inches that are to be removed shall be considered
included in the cost of CLEARING AND GRUBBING (see SP-19).
SP-2

TREE TRUNK PROTECTION:

Description of Work. This work shall be in accordance with all applicable portions of
Section 201 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Tree trunk protection shall be provided at the direction of the ENGINEER and shall be
completed in accordance with the details provided in the plans.
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Method of Measurement. This work shall be measured per each item completed.
Basis of Payment. The work shall be paid for at the contract unit price per each for
TREE TRUNK PROTECTION. The price shall include all labor, materials, and
equipment necessary to install, maintain, remove and dispose of the tree trunk
protection and any other items required to complete the work as specified on the plans
and described herein.
SP-3

TREE ROOT PRUNING:

Description of Work. This work shall be in accordance with all applicable portions of
Section 201 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Tree root pruning shall be provided at the direction of the ENGINEER.
Method of Measurement. This work will be measured per each item completed.
Basis of Payment. The work shall be paid for at the contract unit price per each for
TREE ROOT PRUNING. The price shall include all labor, materials, and equipment
necessary to complete the work as specified on the plans and described herein.
SP-4

CHANNEL EXCAVATION:

Description of Work. This work shall be in accordance with all applicable portions of
Section 203 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Method of Measurement. This work will be measured per plan quantities and as
described in Section 202.07a.
Basis of Payment. The work shall be paid for at the contract unit price per cubic yard
for CHANNEL EXCAVATION. The price shall include all labor, materials, and
equipment necessary to complete the work as specified on the plans and described
herein.
SP-5

FURNISHED EXCAVATION:

Description of Work. This work shall be in accordance with all applicable portions of
Section 204 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Method of Measurement. This work will be measured per plan quantities and as
described in Section 204.07a.
Basis of Payment. The work shall be paid for at the contract unit price per cubic yard
for FURNISHED EXCAVATION. The price shall include all labor, materials, and
equipment necessary to complete the work as specified on the plans and described
herein.
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SP-6

TOPSOIL FURNISH AND PLACE, VARIABLE DEPTH:

Description of Work. This work shall consist of restoration with fresh topsoil and shall be
in accordance with applicable portions of Sections 211 of the Standard Specifications for
Road and Bridge Construction, except as modified herein or on the plans.
This work shall include excavating, furnishing, stockpiling, and placing of topsoil in areas of
seeding at locations shown on the plans within the construction limits and rolling the freshly
placed topsoil as directed by the ENGINEER. The topsoil will be placed in such a manner
that after normal settling the final grade of the soil will not be lower than the plan finished
grade. The thickness of topsoil shall be as indicated on the plans.
Topsoil excavated from the site under the pay item REMOVAL AND DISPOSAL OF
UNSUITABLE MATERIALS shall be salvaged for use in TOPSOIL FURNISH AND
PLACE of the thickness specified as directed by the ENGINEER. Topsoil shall not be
removed from the site without the permission of the ENGINEER. Additional topsoil from
off-site shall be furnished by the CONTRACTOR and shall be included in this item of
work.
Method of Measurement. This work will be measured per plan quantities as described
in Section 211.07a.
Basis of Payment. The work shall be paid for at the contract unit price per square yard
for TOPSOIL FURNISH AND PLACE, of the thickness specified. The price shall include
all labor, materials, and equipment necessary to complete the work as specified on the
plans and described herein.
SP-7

SEEDING CLASS, 2A & VARIOUS FERTILIZER NUTRIENTS:

Description of Work. This work shall consist of restoring the parkway with fresh topsoil,
seed, and erosion control blanket and shall be in accordance with applicable portions of
Sections 211, 250 and 251 of the Standard Specifications for Road and Bridge
Construction, except as modified herein or on the plans.
Seeding
This work shall be in accordance with applicable portions of Section 250 of the Standard
Specifications for Road and Bridge Construction, except as modified herein or on the plans.
This work will consist of preparing the seed bed and placing the seed and other
materials required in seeding operations within disturbed areas of the project. Seed will
be according to Article 1081.04 and seeding equipment will be according to Article
1101.08 of the Standard Specifications for Road and Bridge Construction. All native
species will be local genotype and will be from a radius not to exceed 100 miles from the
site. Selective mowing stakes are not required. Seeds will be dormant seeded.
Seeding Mixtures: All seeding will occur prior to placement of the heavy duty erosion
control blanket. The seed mix will be supplied in pounds of Pure Live Seed. Purity and
germination tests no older than twelve months must be submitted for all seed supplied to
verify quantities of bulk seed required to achieve the LB PLS specified. Horticultural
grade vermiculite will be added at a rate of one bushel per acre to facilitate the equal
spreading of the seeds over an entire acre.
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While it is the intent of planting the specified seed mixtures, minor variation in the seed
quantities or species may be allowed in the event of unavailability or other unforeseen
conditions. The CONTRACTOR will provide for the approval of the ENGINEER a written
description of the changed seed mixture, the reasons for the change, and the name of
the seed supplier prior to performing seeding activities.
Fertilizer Application: Areas of Class 1A will have fertilizer nutrients uniformly spread
over the designated areas immediately prior to seed bed preparation for bare earth
areas. In areas of existing turf, fertilizer will be uniformly spread over the designate
areas during the spring, late summer or early fall seasons. The CONTRACTOR will
restore any existing turf areas damaged by improper application of fertilizer nutrients.
Fertilizer will be applied at a 1:1:1 ratio for a total of 270 pounds of fertilizer nutrients per
acre as follows.
Nitrogen Fertilizer Nutrients
Phosphorus Fertilizer Nutrients
Potassium Fertilizer Nutrients

90 LB/ACRE
90 LB/ACRE
90 LB/ACRE

Seeding Methods: No seed will be sown during high winds or when the ground is not in
a proper condition for seeding, nor will any seed be sown until the purity test has been
completed for the seeds to be used, and tests show that the seed meets the noxious
weed seed requirements. Prior to starting work, seeders will be calibrated and adjusted
to sow seeds at the required seeding rate. Equipment will be calibrated in a manner to
ensure complete coverage of the entire area to be seeded. When seed is applied with a
hydraulic seeder, the rate of application will be not less than 1,000 gallons of slurry per
acre. This slurry will contain the proper quantity of seed specified per acre.
For bare earth seeding, the area to be seeded will be worked to a minimum of 6 inches
with a disk tiller, reducing all soil particles to a size not larger than 2 inches in the largest
dimension. The prepared surface will be relatively free from weeds, clods, stones, roots,
sticks, rivulets, gullies, crusting and caking. Seed bed preparation will not be required for
Temporary Cover (Class 7) seeding if the soil is in a loose condition. Light disking will be
done if the soil is hard or caked.
For interseeding areas of existing vegetation, the area to be seeded will be mowed prior
to seeding. Areas of Class 1A will be mowed to a height not to exceed 3 inches.

All seed mixtures will be seeded using a rangeland type grass drill, except the
following.
(1) Class 4 will be sown with a machine that mechanically places the seed in direct
contact with the soil, packs and covers the seed in one continuous operation for
bare earth seeding. Only when directed by the ENGINEER will Class 1A will be
sown with a slit seeder for interseeding an area of exiting vegetation.
(2) Broadcasting or hydraulic seeding will be allowed on steep slopes (1:3 (V:H) or
steeper) or in inaccessible areas where use of the equipment specified is
physically impossible. When interseeding an area of existing vegetation,
sufficient water will be applied to these areas to wash the seed down to the soil.
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When broadcast seeders are used for seeding Class 4 & 5, individual species
comprising the seeding mixture will be sown separately.
Period of Establishment and Plant Care: The CONTRACTOR shall guarantee survival
of plant material installed for a period of one (1) year from the date of formal project
acceptance. To be acceptable, the seeded areas shall exhibit 75% uniform cover and
the five most dominant plant species shall be native. Seeded areas that do not meet the
requirements for acceptance will be interseeded or reseeded at no additional cost to the
City of Batavia. During the guarantee period, the CONTRACTOR will properly care for all
seeded areas including weeding, watering, supplemental seeding and/or other work as
necessary to maintain the health and satisfactory appearance of the seeded areas.
Method of Measurement. This work will be measured per plan quantities as described
in Section 250.09.
Basis of Payment. The work shall be paid for at the contract unit price per acre for
SEEDING of Class 2A; at the contract unit prices per pound for NITROGEN
FERTILIZER NUTRIENT, PHOSPHORUS FERTILIZER NUTRIENT and POTASSIUM
FERTILIZER NUTRIENT. The price shall include all labor, materials, and equipment
necessary to complete the work as specified on the plans and described herein.
SP-8

EROSION CONTROL BLANKET:

This work shall include all labor, material, and equipment necessary to furnish and place
erosion control blanket over seeded areas in accordance with Section 251 of the
Standard Specifications and as specified herein.
The material used for this item shall be exclusively excelsior blanket NAG S75 in
accordance with Article 1081.10(a) of the Standard Specifications.
This work shall be measured in place and paid for at the contract unit price per square
yard for EROSION CONTROL BLANKET, which shall include all labor, material, and
equipment required to complete the work as specified herein.
SP-9

PERIMETER EROSION BARRIER:

Description of Work. This work shall be in accordance with all applicable portions of
Section 280 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
The material to be used for perimeter erosion barrier shall be silt fence unless otherwise
specified on the plans or directed by the ENGINEER.
All silt fence installation shall be in accordance with the Illinois Urban Manual Standard
Drawing No. IUM-620 as provided in the plans.
Method of Measurement. This item shall be measured in place in lineal feet.
Basis of Payment. This work shall be paid for at the contract unit price in lineal feet for
PERIMETER EROSION BARRIER. The price shall include all labor, materials, and
equipment necessary to install, maintain, remove and dispose of the barrier and any
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other items required to complete the work as specified on the plans and described
herein.
SP-10 INLET FILTERS:
Description of Work. This work shall be in accordance with all applicable portions of
Section 280 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
All inlet filters shall meet the requirements of City of Batavia Standard No. 4.13 as
provided in the plans unless otherwise directed by the ENGINEER.
All inlet filters shall be installed in accordance with the Illinois Urban Manual Standard
Drawing No. IUM-561D and maintained according to City of Batavia Standard No. 4.14
as provided in the plans.
Method of Measurement. This work shall be measured per each item completed.
Basis of Payment. This work shall be paid for at the contract unit price per each for
INLET FILTERS. The price shall include all labor, materials, and equipment necessary
to install, maintain, remove and dispose of the filter and any other items required to
complete the work as specified on the plans and described herein.
SP-11 FILTER FABRIC:
Description of Work. This work shall be in accordance with all applicable portions of
Section 280 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
All inlet filters shall meet the requirements of City of Batavia Standard No. 4.13 as
provided in the plans unless otherwise directed by the ENGINEER.
All inlet filters shall be installed in accordance with the Illinois Urban Manual Standard
Drawing No. IUM-561D and maintained according to City of Batavia Standard No. 4.14
as provided in the plans.
Method of Measurement. This work shall be measured per each item completed.
Basis of Payment. This work shall be paid for at the contract unit price per each for
INLET FILTERS. The price shall include all labor, materials, and equipment necessary
to install, maintain, remove and dispose of the filter and any other items required to
complete the work as specified on the plans and described herein.
SP-12 STONE RIPRAP, CLASS A3:
Description of Work. This work shall be in accordance with all applicable portions of
Section 281 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
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Method of Measurement. This work shall be measured in place, and the area
computed in square yards. The area for measurement will include the upper sloped
surface of the riprap and upper horizontal surface of the toe anchor.
Basis of Payment. This work shall be paid for at the contract unit price per square yard
for STONE RIPRAP, CLASS A3. Filter fabric will be paid for according to Article 282.09.
The price shall include all labor, materials, and equipment necessary to install, maintain,
remove and dispose of the filter and any other items required to complete the work as
specified on the plans and described herein.
SP-13 PRECAST REINFORCED CONCRETE FLARED END SECTIONS, 24”:
Description of Work. This work shall be in accordance with all applicable portions of
Section 542.07b of the Standard Specifications for Road and Bridge Construction,
except as modified herein and on the plans.
The end treatment shall be constructed to the specifications as provided in the plans.
All end treatments shall be constructed in accordance with City of Batavia Standards No.
4.03 and 4.04, as provided in the plans unless otherwise directed by the ENGINEER.
Method of Measurement. This work will be measured per each item completed.
Basis of Payment. The work shall be paid for at the contract unit price per each for
PRECAST REINFORCED CONCRETE FLARED END SECTIONS, 24” of the type and
size specified. The removal of unstable or unsuitable material, or rock below plan
bedding grade, and the replacement with the specified material, including additional
excavation required to widen the trench will be paid for according to Article 109.04
unless the contract contains unit prices for the work included. The price shall include all
labor, materials, and equipment necessary to install the structures and any other items
required to complete the work as specified on the plans and described herein.
SP-14 GRATING FOR CONCRETE FLARED END SECTION, 24”:
Description of Work. This work shall be in accordance with all applicable portions of
Section 542.07b of the Standard Specifications for Road and Bridge Construction,
except as modified herein and on the plans.
The end treatment shall be constructed to the specifications as provided in the plans.
All end treatments shall be constructed in accordance with City of Batavia Standards No.
4.03 and 4.04, as provided in the plans unless otherwise directed by the ENGINEER.
Method of Measurement. This work will be measured per each item completed.
Basis of Payment. The work shall be paid for at the contract unit price per each for
GRATING FOR CONCRETE FLARED END SECTION, 24” of the type and size
specified. The price shall include all labor, materials, and equipment necessary to install
the structures and any other items required to complete the work as specified on the
plans and described herein.
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SP-15 STORM SEWER REMOVAL, VARIOUS SIZES:
Description of Work. This work shall be in accordance with all applicable portions of
Section 551 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Trench backfill cost shall be included in the pay item for STORM SEWER REMOVAL,
VARIOUS SIZES.
Method of Measurement. This item shall be measured in place in lineal feet.
Basis of Payment. This work shall be paid for at the contract unit price in lineal feet for
STORM SEWER REMOVAL, VARIOUS SIZES of the type and size specified. The price
shall include all labor, materials, and equipment necessary to install the storm sewer and
any other items required to complete the work as specified on the plans and described
herein.
Trench backfill cost shall be included in the pay item for STORM SEWER REMOVAL,
VARIOUS SIZES.
SP-16 PORTLAND CEMENT CONCRETE SIDEWALK:
Description of Work. This work shall be in accordance with all applicable portions of
Section 424 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Sidewalks shall be constructed to the specifications as provided in the plans.
The sidewalk shall be constructed in accordance with City of Batavia Standard No. 7.08
as shown on the plans unless otherwise directed by the ENGINEER..
The Portland Cement Concrete driveway pavement section shall consist of the following:
•
•

5.0” Portland Cement Concrete pavement, Class SI
2.0” Aggregate Base Course, Type B

The Portland Cement Concrete pavement course thickness shall be increased to 6.0”
through residential driveways and 8.0” through commercial driveways. The aggregate
base course thickness shall be increased to 4.0” through commercial driveways.
Method of Measurement. This work will be measured in place per square foot.
Basis of Payment. The work shall be paid for at the contract unit price per square foot
for PORTLAND CEMENT CONCRETE SIDEWALK of the thickness specified. The price
shall include all labor, materials, and equipment necessary to construct the sidewalk
pavement and any other items required to complete the work as specified on the plans
and described herein.
The cost of the aggregate base shall be considered included in the cost of the sidewalk.
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SP-17 PORTLAND CEMENT CONCRETE SIDEWALK REMOVAL:
Description of Work. This work shall be in accordance with all applicable portions of
Section 440 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
Removal limits that extend outside of the designated limits on the plans that have not
been directed by the ENGINEER will not be included for payment.
Method of Measurement. This work will be measured in place per square foot.
Basis of Payment. The work shall be paid for at the contract unit price per square foot
for PORTLAND CEMENT CONCRETE SIDEWALK REMOVAL of the thickness
specified. The price shall include all labor, materials, and equipment necessary to
construct the sidewalk pavement and any other items required to complete the work as
specified on the plans and described herein.
SP-18 MOBILIZATION:
Description of Work. This work shall be in accordance with applicable portions of
Section 671 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and in the plans. This work shall consist of preparatory work and
operations necessary for the movement of personnel, equipment, supplies, and
incidentals to the project site for the establishment of temporary facilities necessary for
work on the project and for all other work or operations which must be performed or
costs incurred when beginning work on the project.
Method of Measurement. This item of work shall not be measured. It is a lump sum
item.
Basis of Payment. This work will be paid for at the contract lump sum price for
MOBILIZATION and per Section 671.02 of the Standard Specifications for Road and
Bridge Construction.
SP-19 CLEARING AND GRUBBING:
Description of Work. This work shall be performed in accordance with the applicable
portions of Section 201 and 202 of the Standard Specifications for Road and Bridge
Construction, except as modified herein or in the plans. Clearing shall consist of the
removal and disposal of all obstructions to the project, including natural vegetation
inclusive of shrubs, stumps and trees less than 6 inches in diameter and all non-natural
obstructions to the work such as fences, walls, foundations, accumulations of rubbish of
whatever nature and other existing structures, the removal of which is not otherwise
provided for in Section 501 of the Standard Specifications for Road and Bridge
Construction. The clearing of all logs, shrubs, bushes, trees, saplings, grass, weeds,
other vegetation, and stumps from trees less than 6 inches in diameter are also included
in this work.
Clearing shall consist of the removal and disposal of all obstructions such as fences,
walls, foundations, buildings, accumulations of rubbish of whatever nature and existing
structures, the removal of which is not otherwise provided for in Article 501.05; all logs,
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shrubs, bushes, saplings, grass, weeds, other underbrush vegetation and stumps of a
diameter less than 6 in.
All saplings, bushes and roots shall be removed to a depth of not less than 12 in. below
the elevation of the subgrade, the finished grade surface, or the ground line, and at least
below the bottom of the subbase material.
Materials shall be disposed of off-site according to Article 202.03 of the Standard
Specifications.
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work will be measured and paid for at the contract unit price
per square yard for CLEARING AND GRUBBING. The price shall include all labor,
materials, and equipment necessary to remove and dispose of all obstructions marked
by the ENGINEER on the plans and described herein.
SP-20 MAINTENANCE OF EROSION CONTROL SYSTEM:
Description of Work. This work shall be in accordance with Section 280 of the
Standard Specifications for Road and Bridge Construction to maintain temporary erosion
control systems as directed by the ENGINEER, except as modified herein and on the
plans.
The maintenance of temporary erosion control systems shall include, but is not limited
to, any repairs to the various temporary erosion control systems, the removal of
entrapped sediment, and cleaning of any silt filter fabric.
When a temporary erosion control system requires maintenance, the Engineer will
provide the Contractor with written notice. If the Contractor fails to comply with the
request within 48 hours, the Engineer may proceed to maintain the systems as required.
The cost of this maintenance will be deducted from any compensation due, or which
may become due to the Contractor.
Removed sediment and materials resulting from the maintenance of temporary erosion
control systems shall be disposed of off-site according to Article 202.03 of the Standard
Specifications.
Method of Measurement. This work will be measured in place and paid for at the
contract unit price per lump sum.
Basis of Payment. The work shall be paid for at the contract unit price per lump sum
for MAINTENANCE OF EROSION CONTROL SYSTEM. The price shall include all
labor, materials, and equipment required to complete the work as specified herein.
SP-21 STUMP REMOVAL ONLY:
Description of Work. This work shall be in accordance with Section 201 of the
Standard Specifications for Road and Bridge Construction to remove and dispose of
existing stumps, regardless of diameter or size, as directed by the ENGINEER, except
as modified herein and on the plans.
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All stumps shall be removed to a depth of not less than twelve (12) inches below the
elevation of the subgrade, the finished earth surface, or the ground line. Materials shall
be disposed of off-site in accordance with Article 202.03 of the Standard Specifications.
Method of Measurement. This work will be measured in place and paid for at the
contract unit price per each.
Basis of Payment. The work shall be paid for at the contract unit price per each for
STUMP REMOVAL. The price shall include all labor, materials, and equipment required
to complete the work as specified herein.
SP-22 COFFERDAM (SPECIAL):
Description of Work. This work shall be in accordance with Section 502 of the
Standard Specifications for Road and Bridge Construction to design, construct, maintain,
and remove cofferdams at locations shown on the Engineering plans, except as modified
herein and on the plans.
Cofferdams shall consist of watertight enclosures surrounding excavations with the
Engineer’s approval. The Contractor shall submit drawings showing the proposed
design, method of construction, removal, as well as other details left open to choose, if
other than the cofferdam detail on the Engineering plans. The plan shall include the
construction sequence including staging, dewatering methods, erosion and sediment
control measures, disposal of excavated material, effluent water control measures,
backfilling, and the best management practices to prevent reintroduction of excavated
material into the aquatic environment.
Method of Measurement. This work will be measured in place and paid for at the
contract unit price per each.
Basis of Payment. The work shall be paid for at the contract unit price per lump sum
for COFFERDAMS (SPECIAL). The price shall include all labor, materials, and
equipment required to complete the work as specified herein.
SP-23 TRAFFIC CONTROL AND PROTECTION (SPECIAL):
Description of Work. This work shall be in accordance with applicable portions of
Section 701 of the Standard Specifications for Road and Bridge Construction and the
latest edition of the Illinois Manual on Uniform Traffic Control Devices for Streets and
Highways, except as modified herein and in the plans. Highway standards that are
applicable to this project include, but are not limited to, Standards 701006, 701101,
701301, 701501, 701606, 701801 and 701901.
The CONTRACTOR is responsible for looking at the plans and reading the
specifications to know what the Traffic Control and Protection Plan is for each section of
work and to bid the entire item accordingly.
The CONTRACTOR shall be responsible for all signing, traffic control, and protection of
this project.
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Two way traffic shall be maintained at all times. The Contractor shall coordinate
traffic control with IDOT for all work within IDOT right-of-way.
This item of work shall include furnishing, installing, maintaining, replacing, relocating
and removing all traffic control devices used for the purpose of regulating, warning or
directing traffic during the construction or maintenance of this improvement.
Traffic Control and Protection shall be provided as called for in the Plans, these Special
Provisions, applicable Highway Standards, applicable sections of the Standard
Specifications, or as directed by the ENGINEER.
The governing factor in the execution and staging of work for this project is to provide
the motoring public with the safest possible travel conditions along the roadway through
the construction zone. The CONTRACTOR shall arrange his operations to keep delays
or the closing of any lane of the roadway to a minimum.
All traffic control devices used on this project shall conform to the Plans, Special
Provisions, Traffic Control Standards, Traffic Specifications and the Illinois Manual on
Uniform Traffic Control Devices for Streets and Highways. No modification of these
requirements will be allowed without prior approval of the ENGINEER.
Traffic control devices include signs and their supports, signals, pavement markings,
barricades with sand bags, barrels, channelizing devices, warning lights, arrow boards,
flaggers, or any other device used for the purpose of regulating, detouring, warning, or
guiding traffic through or around the construction zone.
The initial erection of a traffic control installation shall not include devices that are bent,
scratched, faded, worn, dirty, or otherwise present a shabby appearance. The
CONTRACTOR is required to conduct routine inspections of the work site at a frequency
that will allow for the prompt replacement of any traffic control device that has become
displaced, worn or damaged to the extent that it no longer conforms to the shape,
dimensions, color and operational requirements of the MUTCD, and the Traffic Control
Standards or will no longer present a neat appearance to motorists. A sufficient quantity
of replacement devices, based on vulnerability to damage, shall be readily available to
meet this requirement.
The CONTRACTOR shall be responsible for the proper location, installation, and
arrangement of all traffic control devices. Special attention shall be given to advance
warning signs during construction operations in order to keep lane assignment
consistent with barricade placement at all times. The CONTRACTOR shall immediately
remove, cover or turn from the view of the motorists all traffic control devices which are
inconsistent with detour or lane assignment patterns and conflicting conditions during the
transition from one construction stage to another. When the CONTRACTOR elects to
cover conflicting or inappropriate signing, the materials used shall totally block out
reflectivity for the sign and shall cover the entire sign. The method used for covering the
signing shall meeting with the approval of the ENGINEER.
The CONTRACTOR shall coordinate all traffic control work on this project with adjoining
or overlapping projects, including barricade placement necessary to provide a uniform
traffic detour pattern. When directed by the ENGINEER, the CONTRACTOR shall
remove all traffic control devices which were furnished, installed and maintained by
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him/her under this Contract, and such devices shall remain the property of the
CONTRACTOR. All traffic control devices shall remain in place until authorization for
relocation or removal is received from the ENGINEER.
The CONTRACTOR shall ensure that all traffic control devices installed by him/her are
operational, functional and effective 24 hours a day, including Sundays and holidays.
After curb and gutter removal and prior to its replacement, the CONTRACTOR shall fill
excavations with temporary stone or millings and provide HMA patching to provide a
safe driving surface. The CONTRACTOR shall be responsible for routinely inspecting
and maintaining this temporary pavement.
Where access is specified across the work zone, adequate temporary stone (or at the
Contractors option, millings) ramps must be provided and maintained until pavement is
once again restored. The ramps may need to be cut out and put back at various stages
of excavation and as road building progresses. The cost of all temporary stone (or
millings) ramps and HMA patching shall be included in the cost to the Traffic Control and
Protection pay item.
The CONTRACTOR shall notify the CITY at least two (2) working days in advance of
any construction work which might in any way inconvenience or endanger traffic. The
CONTRACTOR shall at all times conduct the work in such a manner as to ensure the
least obstruction to vehicular and pedestrian traffic. The convenience and safety of the
general public and of residents along the site shall be provided for in an adequate and
satisfactory manner.
During the work operation, a minimum of one lane of traffic must be maintained in each
direction at all times. All lane closures must be approved by the ENGINEER in advance.
Appropriate lane closures with signs are required regardless of duration of the lane
reduction.
Electric light arrow boards will be required on this project for the lane reduction on IL
Route 31. Arrow boards must be provided and maintained as directed by the
ENGINEER and IDOT.
Lane line, centerline, and any other essential pavement markings must be maintained
through all the various stages of work with temporary pavement markings until the
permanent thermoplastic markings are in place. All temporary pavements marking work
shall be performed in accordance with section 703 of the Standard Specifications and
shall be considered included in the cost of TRAFFIC CONTROL AND PROTECTION
(SPECIAL).
At all times during which men are working where two-way traffic is to be maintained over
one lane of pavement, the Contractor shall furnish flaggers to protect his workmen and
to warn and direct traffic. Two flaggers will be required for each separate operation. The
cost of providing flaggers shall be considered included in the cost of TRAFFIC
CONTROL AND PROTECTION (SPECIAL).
Type I and Type II barricades shall be placed on 50 feet centers for the entire length of a
local street lane closure. Approach tapers shall be 10:1 (except IL Route 31) with one (1)

28

barricade placed for every 2 feet of lateral displacement. Type I and Type II barricades
shall not be intermixed within a string of barricades.
Prior to the start of construction, The CONTRACTOR shall post signs, barricades, and
arrow boards in accordance with the Traffic Control Plan as provided in the plans.
Prior to the application of prime oil, the CONTRACTOR shall post warning signs on all
approaching streets of the work site. On each approach, there must be a clean and
clearly visible warning sign, 30 inch X 30 inch, "FRESH OIL", (W21-2) sign. The signage
must be placed sufficiently in advance of the work site to permit motorists to turn onto
another road to avoid the work site if they so desire. In some cases, where the advanced
distances become too long, an additional "FRESH OIL" sign must be placed.
The CONTRACTOR shall also provide a list of three (3) persons who can be contacted
on a twenty-four (24) hour basis to handle barricading or other problems relating to the
construction activity. These emergency response persons shall be capable of
responding within one (1) hour after notification by the CITY. If there has been no
response within one (1) hour after notification, the CITY will respond at a cost of
($400.00) dollars per hour (two (2) men plus truck) with a minimum charge of two (2)
hours plus materials.
Failure to comply with directions from the ENGINEER for correction of or changes to
traffic control devices will result in an additional charge of $500.00 per day. All these
charges will be deducted from payments to the CONTRACTOR as “Traffic Control and
Protection Deficiency Charge”.
The work zone and all effort included in the management of traffic will be paid for at the
contract LUMP SUM price for "TRAFFIC CONTROL AND PROTECTION (SPECIAL)".
The price shall include all labor, materials and equipment necessary to provide, erect
and maintain all traffic control and protection as outlined in these specifications, as
provided on the plans and as directed by the ENGINEER. No additional compensation
shall be made.
All temporary paint pavement markings shall be considered included in the cost for
“TRAFFIC CONTROL AND PROTECTION (SPECIAL)” and no other compensation will
be allowed.
Temporary Pavement Marking Tape shall be included in “TRAFFIC CONTROL AND
PROTECTION (SPECIAL)”.
Existing Thermoplastic Pavement Markings and Raised Reflect Pavement Markers shall
be ground off/removed as necessary such that they do not conflict with the Traffic
Control Plan. This work shall be included in “TRAFFIC CONTROL AND PROTECTION
(SPECIAL)”.
MAIL DELIVERY
Mail delivery along streets within the construction limits shall be maintained at all times.
The Contractor shall provide access to the work zone for the U.S. Postal worker to drive
and deliver the mail each day. Maintenance of these ramps shall be provided by the
CONTRACTOR to the satisfaction of the ENGINEER. This work shall be incidental to the
contract
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Method of Measurement. This item of work shall not be measured. It is a lump sum
item.
Basis of Payment. This work will be paid for at the contract lump sum price for
TRAFFIC CONTROL AND PROTECTION (SPECIAL). The price shall include installation
and removal of all required temporary traffic control devices and other items to complete
the work as set forth above.
SP-24 STABILIZED CONSTRUCTION ENTRANCE:
Description of Work. This work shall be in accordance with all applicable portions of
Sections 202 and 1004 of the Standard Specifications for Road and Bridge Construction,
except as modified herein and on the plans.
The stabilized construction entrance shall have a minimum width of twenty (20) feet and
a minimum length of seventy (70) feet. A non-woven geotextile fabric made of synthetic
polymers composed of a minimum of 85 percent by weight polypropylene, polyesters,
polyamides, polyethylene, polyolefins, or polyvinylidene-chlorides, shall be installed prior
to aggregate material placed. Course aggregate material shall be installed with a
minimum of twelve (12) inches of CA-1 and CA-3 aggregate material conforming to
Section 1004 of the Standard Specifications.
The aggregate shall be placed in such a manner as to produce a reasonably
homogeneous stable fill that contains no segregated pockets of larger or smaller
fragments or large unfilled space caused by bridging. No compaction shall be required.
All excavated materials and sediment that is produced by proper maintenance shall be
disposed of off-site in accordance with Article 202.03 of the Standard Specifications. Any
stabilized construction entrance that crosses curb and gutter, sidewalks, hardscaped
shoulders, and any other roadway appurtenance shall be properly protected. The
Contractor shall replace, at no additional cost, any roadway appurtenance that is
damaged due to neglect, misconduct or poor workmanship.
The stabilized construction entrance shall be installed prior to any soil disturbance and
be maintained until the disturbed area is stabilized.
Method of Measurement. This item shall be measured in place in square yard.
Basis of Payment. This work shall be paid for at the contract unit price per square yard
for STABILIZED CONSTRUCTION ENTRANCE. The price shall include all labor,
materials, and equipment necessary to furnish, install, maintain and remove a temporary
stabilized aggregate entrance to maintain ingress and egress to the project site during
construction operations as shown on the Engineering plans and as specified herein.
SP-25 PERENNIAL PLANTS, EMERGENT:
Description of Work. This work shall be in accordance with all applicable portions of
Section 254 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
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This work shall include all labor, material, and equipment necessary to furnish, transport,
and plant perennial plants in a prepared soil planting bed.
Emergent Live Plants
Scientific Name
Acorus Calamus
Iris Virginica
Potedaria Cordata
Polygonum Amphibium
Sagitaria Latifolia
Scirpus Acutus
Scirpus Atrovirens
Scirpus Fluviatilis
Sparganium
Americanum
Zizania Aquatica

Common Name
Sweet Flag
Iris
Pickerel Plant
Knotweed
Arrowhead
Head Stem Bulrush
Dark Green Bulrush
River Bulrush
Bur Reed

Qty/Acre
500
500
500
500
500
500
500
500
500

Wild Rice

500

No plantings shall be placed until the seed bed has been approved by the Engineer.
Planting times shall be May 1 to June 15 or August 15 to September 15.
The period of establishment and final acceptance shall be in accordance with the Native
Planting and Seeding Performance Standards as included herein.
Method of Measurement. This item shall be measured in place per square yard.
Basis of Payment. This work shall be paid for at the contract unit price in square yard
for PERENNIAL PLANTS, EMERGENT. The price shall include all labor, materials, and
equipment required to complete the work as specified herein.
SP-26 LOW PROFILE PRAIRIE SEED MIX:
Description of Work. This work shall be in accordance with all applicable portions of
Section 250 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This work shall include all labor, material, and equipment necessary to prepare the seed
bed and placing seed.
Low Profile Native Grass Mix
Scientific Name
Common Name
Agrostis Alba Palustris
Bent Grass
Bouteloua Curtipendula Side-Oats Grama
Calamagrostis
Bluejoint
Canadensis
Carex Vulpinoides
Prairie Sedge Mix
Elymus Canadensis
Canada Wild Rye
Panicum Virgatum
Switch Grass
Schizachyrium
Little Bluestem

lbs/Acre
2
6
2
2
3
3
3
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Scoparium
Total lbs/Acre

21

No seeds shall be sown until the seed bed has been approved by the ENGINEER.
Planting times shall be April 1 to June 15 or August 1 to November 1.
The period of establishment and final acceptance shall be in accordance with the Native
Planting and Seeding Performance Standards as included herein.
This work will be measured in place and paid for at the contract unit price per square
yard for, which shall include all labor, material, and equipment
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for LOW PROFILE PRAIRIE SEED MIX. The price shall include all labor, materials, and
equipment required to complete the work as specified herein.
SP-27 WET PRAIRIE SEED MIX:
Description of Work. This work shall be in accordance with all applicable portions of
Section 250 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This work shall include all labor, material, and equipment necessary to prepare the seed
bed and placing seed.
Wet Prairie Seed Mix
Botanical Name
Carex Cristatella
Carex Lurida
Carex Vulpinoidea
Elymus Virginicus
Glyceria Striata
Juncus Effusus
Juncus Torreyi
Leersia Oryzoides
Panicum Virgatum
Scirpus Atrovirens
Scirpus Cyperinus
Scirpus Fluviatilis
Scirpus Validus

Common Name
Crested Oval Sedge
Bottlebrush Sedge
Brown Fox Sedge
Virginia Wild Rye
Fowl Manna Grass
Common Rush
Torrey’s Rush
Rice Cut Grass
Switch Grass
Dark Green Rush
Wool Grass
River Bulrush
Great Bulrush
Total lbs/Acre

lbs/Acre
0.3
0.3
0.5
5
1
0.5
0.5
5
5
0.5
0.5
0.5
0.5
20.1

No seeds shall be sown until the seed bed has been approved by the Engineer.
Planting times shall be April 1 to June 15 or August 1 to November 1.
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The period of establishment and final acceptance shall be in accordance with the Native
Planting and Seeding Performance Standards as included herein.
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for WET PRAIRIE SEED MIX. The price shall include all labor, materials, and
equipment required to complete the work as specified herein.
SP-28 TEMPORARY COVER:
Description of Work. This work shall be in accordance with all applicable portions of
Section 280 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This item shall include all labor, material, and equipment necessary to furnish, place,
maintain and remove temporary seeding and erosion control blanket.
At the direction of the ENGINEER, any landscape restoration completed outside of the
planting times as defined herein or to minimize the amount of exposed surface area shall
be considered temporary. When mowing of the temporary landscaping is required, the
Engineer will provide the Contractor with written notice.
Seed bed preparation will not be required if the surface of the soil is uniformly smooth
and in a loose condition. Light disking shall be done if the soil is hard packed or caked.
The seed shall be applied by hand broadcasting to achieve a reasonably uniform
coverage at a rate of 80 lbs/acre.
Temporary Cover
Scientific Name
Avena Sativa
Lolium Multiflorum

Common Name
Common Oat
Annual Rye
Total lbs/Acre

lbs/Acre
60
20
80

The material used for temporary erosion control blanket shall be in accordance with
Article 251.04 of the Standard Specifications.
Following the duration of the temporary cover, the Contractor shall remove all remaining
erosion control blanket, staples, and appurtenances prior to permanent landscape
vegetation placement and dispose of off-site in accordance with Article 202.03 of the
Standard Specifications.
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for TEMPORARY COVER. The price shall include all labor, materials, and equipment
required to complete the work as specified herein.
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SP-29 PILOT CHANNEL, STONE RIPRAP:
Description of Work. This work shall be in accordance with all applicable portions of
Section 281 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This item shall include all labor, material, and equipment necessary to furnish and place
a protective course of stone laid as riprap at locations shown on the Engineering plans.
The bed for the riprap shall be excavated to allow the finished surface to conform to the
lines specified. No riprap shall be placed until the preparation has been approved by the
ENGINEER.
All tapers between minimum thickness and any high points shall be at a uniform rate.
There shall be no abrupt changes in the riprap surface. The finished riprap shall be
reasonably well graded with a minimum of voids. The desired distribution of the various
sizes of stones shall be obtained by selective loading of the material at the source or by
other methods of placement which will produce the specified results.
Following the placement of stone riprap to the lines and grades shown on the plans, the
gaps or voids shall be filled in by a chinking method with CA-7 aggregate material
conforming to Section 1004 of the Standard Specifications.
The stone riprap shall be quality A with a gradation of RR-4 conforming to Section 1005
of the Standard Specifications or six (6) to eight (8) inch cobbles.
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for PILOT CHANNEL, STONE RIPRAP, of the class specified. The price shall include
all labor, materials, and equipment required to complete the work as specified herein.
SP-30 BOULDER TOE, STONE RIPRAP:
Description of Work. This work shall be in accordance with all applicable portions of
Section 281 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This item shall include all labor, material, and equipment necessary to furnish and place
a protective course of stone laid as riprap at locations shown on the Engineering plans.
The bed for the riprap shall be excavated to allow the finished surface to conform to the
lines specified. No riprap shall be placed until the preparation has been approved by the
ENGINEER.
All tapers between minimum thickness and any high points shall be at a uniform rate.
There shall be no abrupt changes in the riprap surface. The finished riprap shall be
reasonably well graded with a minimum of voids. The desired distribution of the various
sizes of stones shall be obtained by selective loading of the material at the source or by
other methods of placement which will produce the specified results.

34

Following the placement of stone riprap to the lines and grades shown on the plans, the
gaps or voids shall be filled in by a chinking method with CA-7 aggregate material
conforming to Section 1004 of the Standard Specifications.
The stone riprap shall be quality A with a gradation of RR-4 conforming to Section 1005
of the Standard Specifications or six (6) to eight (8) inch cobbles.
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for BOULDER TOE, STONE RIPRAP, of the class specified. The price shall include all
labor, materials, and equipment required to complete the work as specified herein.
SP-31 SILL, STONE RIPRAP:
Description of Work. This work shall be in accordance with all applicable portions of
Section 281 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This item shall include all labor, material, and equipment necessary to furnish and place
bedding material and a protective course of stone laid as riprap at locations shown on
the Engineering plans.
The bed for the riprap shall be excavated to allow the finished surface to conform to the
lines specified. Filter fabric will be placing on the prepared subgrade prior to placement
of the rip rap. No riprap shall be placed until the preparation has been approved by the
ENGINEER.
All tapers between minimum thickness and any high points shall be at a uniform rate.
There shall be no abrupt changes in the riprap surface. The finished riprap shall be
reasonably well graded with a minimum of voids. The desired distribution of the various
sizes of stones shall be obtained by selective loading of the material at the source or by
other methods of placement which will produce the specified results.
Following the placement of stone riprap to the lines and grades shown on the plans, the
gaps or voids shall be filled in by a chinking method with CA-7 aggregate material
conforming to Section 1004 of the Standard Specifications.
The stone riprap shall be quality A with a gradation of RR-4 conforming to Section 1005
of the Standard Specifications or six (6) to eight (8) inch cobbles.
Filter fabric will be considered incidental to this item and NOT be measured for payment.
Method of Measurement. This item shall be measured in place in square yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for SILL, STONE RIPRAP, of the class specified. The price shall include all labor,
materials, and equipment required to complete the work as specified herein.
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SP-32 STONE RIPRAP, IDOT RR4, CA-7 CHINKING:
Description of Work. This work shall be in accordance with all applicable portions of
Section 281 of the Standard Specifications for Road and Bridge Construction, except as
modified herein and on the plans.
This item shall include all labor, material, and equipment necessary to furnish and place
bedding material and a protective course of stone laid as riprap at locations shown on
the Engineering plans.
The bed for the riprap shall be excavated to allow the finished surface to conform to the
lines specified. Filter fabric will be placing on the prepared subgrade prior to placement
of the rip rap. No riprap shall be placed until the preparation has been approved by the
Engineer.
All tapers between minimum thickness and any high points shall be at a uniform rate.
There shall be no abrupt changes in the riprap surface. The finished riprap shall be
reasonably well graded with a minimum of voids. The desired distribution of the various
sizes of stones shall be obtained by selective loading of the material at the source or by
other methods of placement which will produce the specified results.
Following the placement of stone riprap to the lines and grades shown on the plans, the
gaps or voids shall be filled in by a chinking method with CA-7 aggregate material
conforming to Section 1004 of the Standard Specifications.
The stone riprap shall be quality A with a gradation of RR-4 conforming to Section 1005
of the Standard Specifications or six (6) to eight (8) inch cobbles.
Filter fabric will be measured for payment according to Article 282.08.
Method of Measurement. This item shall be measured in place in cubic yards.
Basis of Payment. This work shall be paid for at the contract unit price in square yards
for STONE RIPRAP, IDOT RR4, CA-7 CHINKING, of the class specified. The price
shall include all labor, materials, and equipment required to complete the work as
specified herein.
SP-33 CONCRETE COLLAR:
Description of Work. This work shall be in accordance with all applicable portions of
Section 503 and 508 of the Standard Specifications for Road and Bridge Construction,
except as modified herein and on the plans.
The concrete collar shall include reinforcement bars as shown in the detail. The
reinforcement bars shall not be paid for separately, but shall be included in the unit cost.
Method of Measurement. This item shall be measured in place in cubic yards.
Basis of Payment. This work shall be paid for at the contract unit price in cubic yards
for CONCRETE COLLAR. The price shall include all labor, materials, and equipment
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necessary to cast-in-place a CONCRETE COLLAR and any other items required to
complete the work as specified on the plans and described herein.
SP-34 CONSTRUCTION LAYOUT AND AS-BUILT SURVEY:
Description of Work. This work shall consist of furnishing a construction survey crew
and all necessary equipment, materials, tools, and expertise needed for construction
surveying, layout, and preparation of as-built drawings. The CONTRACTOR shall be
required to furnish and place construction layout stakes for this project. The ENGINEER
will provide adequate reference points and benchmarks as shown on the plans. Any
additional control points set by the ENGINEER will be identified in the field to the
CONTRACTOR and all field notes will be kept in the office and be the property of the
ENGINEER.
The CONTRACTOR shall provide field forces, equipment and material to set all
additional stakes for this project, which are needed to establish reference points and any
other horizontal or vertical controls, including supplementary benchmarks, necessary to
secure a correct layout of the work. Stakes for line shall be set at sufficient station
intervals (not to exceed 50 feet) to assure substantial conformance to the plan lines.
The CONTRACTOR will not be required to set additional stakes to locate a utility line
which is not included as a pay item in the contract nor to determine property lines
between private properties.
The CONTRACTOR shall be responsible for having the finished work substantially
conform to the lines and dimensions called for in the plans. Any inspection or checking
of the CONTRACTOR’S layout by the ENGINEER and the acceptance of all or any part
of it shall not relieve the CONTRACTOR of his/her responsibility to secure the proper
dimensions. The CONTRACTOR shall exercise care in the preservation of stakes and
benchmarks and shall have them reset at his/her expense when any are damaged, lost,
displaced or removed or otherwise obliterated.
Responsibility of the ENGINEER:
a. The ENGINEER will verify acceptability of the limits of construction. These limits
shall be verified and agreed upon at the preconstruction meeting to be in
conformance with the plans. Any vegetation outside of these limits shall be
saved. Additional vegetation to be saved within the construction limits shall also
be defined by the ENGINEER and City of Batavia at the preconstruction meeting.
b. The ENGINEER will provide electronic files of the design plans in AutoCAD
format to the CONTRACTOR for use in construction layout. The ENGINEER will
accept responsibility for the accuracy of the initial control points as provided
herein.
c. Where the CONTRACTOR, in setting construction stakes, discovers
discrepancies, the ENGINEER will check to determine their nature and make
whatever revisions are necessary in the plans. Any additional re-staking required
by the ENGINEER will be the responsibility of the CONTRACTOR. Any
additional re-staking done by the CONTRACTOR will be considered included in
this work and no extra compensation will be allowed.
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d. It is not the responsibility of the ENGINEER, except as provided herein, to check
the correctness of the CONTRACTOR’S stakes.
Responsibility of the CITY:
The CITY and/or ENGINEER may make periodic checks of the CONTRACTOR’S staking
to determine if the work is being performed in substantial conformance with the plans. Any
errors that are apparent will be immediately brought to CONTRACTOR’S attention.
CONTRACTOR shall be required to make any necessary corrections or perform any
necessary re-staking before the incorrect stakes are used for construction purposes.
Responsibility of the CONTRACTOR:
a. CONTRACTOR shall be responsible for procuring the service of an Illinois
registered land surveyor, who shall report to and receive instructions from
CONTRACTOR, not the City of Batavia or ENGINEER. The registered land
surveyor will also establish suitable benchmarks, to be used for horizontal and
vertical control and tie into the Illinois State Plane Coordination System NAD 83
East Zone U.S. Survey Foot.
b. The CONTRACTOR shall establish from the given survey points and
benchmarks all the control points necessary to construct the individual project
elements. The CONTRACTOR shall provide the ENGINEER adequate control in
close proximity to each individual element to allow adequate checking of
construction operations.
c. The CONTRACTOR shall establish the overall construction limits prior to
CONTRACTOR’S mobilization of equipment.
d. All work shall be in accordance with normally accepted self-checking surveying
practices. Field notes shall be kept in standard survey field notebooks and those
books shall become the property of the CITY at the completion of the project. All
notes shall be neat, orderly and in an acceptable form.
e. At the completion of construction the CONTRACTOR will be responsible to
prepare as-built drawings in compliance with the requirements of the CITY, which
are to be signed and sealed by a Professional Engineer registered in the State of
Illinois. Additionally, these drawings shall be provided in electronic format to the
ENGINEER and CITY.
As-Built Survey Requirements
All survey work for the CITY shall meet the following standards.
•

The completed work must be submitted in both hard copy and digital format, which
includes, two original 22” x 34” reproducible bond copies, one 22” x 34” mylar copy
and an electronic drawing file format, (AutoCAD) and PDF.

•

The file must have X, Y and Z coordinates attached to all points and contours and
shall be tied into the Illinois State Plane Coordinate System East Zone and vertical
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datum NAVD 88 U.S. Survey Foot. If data is not acceptable to the CITY and/or
ENGINEER, meaning, not meeting the following specifications, the CITY and
ENGINEER reserve the right to return data to CONTRACTOR until it is corrected to
meet the following specifications with no further compensation due CONTRACTOR.
The drawing shall meet the following specifications (as required per contract):
•

Drawings shall note all dimensions and elevations in imperial (foot) scale to the
nearest .01 foot.

•

Include legend of symbology and abbreviations used in drawing.

•

Show the location and elevations of existing and newly constructed
improvements per construction project specifications. Items to be included but
not necessarily limited to; vegetation, one foot contours, channel cross sections
at the same stations shown on the plans, high points, low points, swales, utilities,
manhole rims & pipe invert elevations, culvert inverts, pavement delineation and
type, and top and bottom of gabion walls and weir wall.

•

Capture mean elevation of water in any excavation, well and or nearby body of
water.

•

Do not break contour lines for elevation text nor shall text interfere with any
mapping lines (do not trim to accommodate text).

•

All contour lines should be continuous/closed polylines with respective “Z”
coordinates.

•

Spot elevations should have “Z” elevations and represented to the nearest .01
foot.

•

All text associated with a spot elevation should match that elevation and be on a
separate text layer.

•

All paper and mylar copies of survey shall be signed and sealed by a
Professional Land Surveyor.

Method of Measurement. This item of work shall not be measured. It is a lump sum
item.
Basis of Payment. This work shall include all labor, materials, transportation, and
incidentals necessary to furnish, install, maintain, replace, and relocate all control and
stationing points for the duration of the project, as well as the preparation of as-built
drawings. This work will be paid for at the contract lump sum price for CONSTRUCTION
LAYOUT AND AS-BUILT SURVEY.
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SP-35 ON GOING MAINTENANCE:
Description of Work.
Native Planting and Seeding Standards and Specifications
The General Contractor will be responsible for funding and implementing a three-year
monitoring and management plan for establishing the native vegetation areas. This plan
includes all native vegetative areas for the project commonly known as ‘2019 Stream
Restoration Project’ in the City of Batavia, Illinois.
General Landscape Requirements
1. All plants and seed specified, except temporary cover crop, shall be native to the
North Central Region of the United States.
2. Cover Crop: Seed Oats.
3. Native Seed Mixes: Nursery providing seed mix must be from within 150 miles of
the project site.
4. No horticultural varieties shall be used. All native plant materials shall be straight
species.
Installation Requirements
Areas to be planted with native species shall conform to the following requirements to
insure establishment.
1. Planting areas shall have at least 6 inches of clean un-compacted topsoil. If
determined to be necessary by the Engineer, soil shall be tilled to a depth of at
least 6 inches to reduce compaction within the planting areas.
2. Cover crop may be planted immediately after grading to prevent erosion if
conditions are not conducive for native species seeding. Permanent native
species shall be planted during the first available growing season at the
appropriate time and conditions for such plantings.
Compliance & Final Acceptance of Planting
The maintenance and monitoring period will last for three (3) years or until acceptance of
the restoration and enhancement areas by the Corps of Engineers. If after three (3)
years, the area has not reached acceptance, the Owner shall determine the future
course of action. It is likely that in such a case that the maintenance and monitoring
period will be extended.
Requirements
1. The Contractor shall notify the Corps upon completion of plantings.
2. The Owner’s Environmental Specialist shall inspect the plantings upon completion of
all maintenance procedures and notify the Corps of the remedial actions taken.
3. Plantings shall meet the following minimum annual performance criteria. Areas which
do not meet annual establishment standards as confirmed by the Corps shall be
replanted and/or managed at the Contractor’s expense. Cover refers to uniform
coverage within any square yard area.
a) First full growing season:
• 90% cover of cover crop established.
• No bare areas (<10 percent vegetative cover) greater than two (2)
square feet.
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•

At least 25% of vegetation cover/coverage shall be native, noninvasive species.
• Invasive species control measures approved in the plan.
b) Second full growing season:
• Full vegetative cover.
• At least 50% of vegetation cover/coverage shall be native, non-invasive
species.
• Invasive species control measures approved in the plan.
• There shall be no bare areas greater than 2 square feet.
c) Third through fifth full growing seasons:
• At least 80% of vegetation cover/coverage per community (i.e., buffer
areas) shall be native, non-invasive species.
• None of the three most dominant species may be non-native or
invasive.
• Non-native species shall constitute no more than 25% relative aerial
coverage (individually or cumulatively).
• Phragmites must comprise no more than 10 percent of the allowable
weed coverage.
• Invasive species control measures approved in the plan.
• There shall be no bare areas greater than 2 square feet.
• The native planting areas shall have a minimum native C-value of 2.0
and a minimum native FQI value of 12.0.
• There shall be no more than 10 percent cover by non-native woody
vegetation.
• At least 90% of installed woody plants shall be alive, healthy, and
representative of the species.
d) Invasive and non-native species, and non-native woody plant species not
specified as part of the planting plan, shall be controlled by appropriate
management practices. Invasive species for the purposes of this manual shall
include, but not be limited too, the following:
American Silver-Berry (Elaeagnus commutata)
Ash-Leaf Maple
(Acer negundo)
Asian Bittersweet
(Celastrus orbiculatus)
Black Swallow-Wort (Vincetoxicum nigrum)
Garden Bird’s-Foot-Trefoil
(Lotus corniculatus)
Black Locust
(Robinia pseudoacacia)
Bradford Pear
(Pyrus calleryana)
Brittle Waternymph
(Najas minor)
Bull Thistle
(Cirsium vulgare)
Lesser Burrdock
(Arctium minus)
Canadian Goldenrod (Solidago canadensis)
Canadian Thistle
(Cirsium arvense)
Cattail species
(Typha spp.)
Chinese Yam
(Discorea oppositifolia)
Chinese Silver Grass (Miscanthus sinensis)
Common Reed
(Phragmites australis)
Common Water-Hyacinth
(Eichhornia crassipes)
Crack Willow
(Salix fragilis)
Creeping-Jenny
(Lysimachia nummularia)
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Crownvetch
(Securigera varia)
Curly Pondweed
Potamageton crispus)
Eurasian-Buttercup
(Ficaria verna)
Eurasian Water-Milfoil (Myriophyllum spicatum)
European Barberry
(Berberis vulgaris)
European Buckthorn (Rhamnus cathartica)
Garlic-Mustard
(Alliaria petiolata)
Giant Hogweed
(Heracleum mantegazzianum)
Glossy False Buckthorn
(Frangula alnus)
Greater Flowering-Rush
(Butomus umbellatus)
Hedge-Parsley
(Torilis spp.)
Japanese Barberry
(Berberis thunbergii)
Japanese Bristle Grass
(Setaria faberi)
Japanese Honeysuckle
(Lonicera japonica)
Japanese Hop
(Humulus japonica)
Japanese-Knotweed (Reynoutria japonica)
Japanese Stilt Grass (Microstegium vimineum)
Jetbead
(Rhodotypos scandens)
Kentucky Blue Grass (Poa pratensis)
Kudzu
(Puereria montana)
Leafy Spurge
(Euphorbia esula)
Littleleaf Linden
(Tilia cordata)
Morrow’s Honeysuckle
(Lonicera morrowii)
Mother-of-the-Evening
(Hesperis matronalis)
Nodding Plumeless-Thistle (Carduus nutans)
Privet
(Ligustrum spp.)
Purple Loosestrife
(Lythrum salicaria)
Ragweed
(Ambrosia spp.)
Rambler Rose
(Rosa multiflora)
Reed Canary Grass (Phalaris arundinacea)
Reed Manna Grass
(Glyceria maxima)
Russian Olive
(Elaeagnus angustifolia)
Sandbar Willow
(Salix interior)
Seaside Goldenrod
(Solidago sempevirens)
Showy Fly-Honeysuckle
(Lonicera x bella)
Spotted knapweed
(Centaurea stoebe subsp. micranthos)
Tall Goldenrod
Solidago altissima)
Teasel
(Dipsacus spp.)
Tree-of-Heaven
(Ailanthus altissima)
Twinsisters
(Lonicera tatarica)
Watercress
(Nasturtium officinale)
Water-lettuce
(Pistia stratiotes)
Wild Parsnip
(Pastinaca sativa)
Winged Spindletree
(Euonymus alatus)
Yellow Sweet-Clover (Melilotus officinalis)
4. Semi-annual monitoring shall be performed during each year of the three-year
monitoring period and until final acceptance by the Corps of Engineers. Springtime
monitoring shall occur in late May/June; fall monitoring shall occur in August,
September, or early October. Monitoring will involve meander surveys, tree/shrub
counts, and photo-documentation of the wetland buffer and the wetland (restoration
42

area and wetland enhancement area). Meander survey methodology will involve a
review of at least 20 percent of each vegetative community (i.e., buffer, wetland) to
take representative photographs and identify the following:
a.
b.
c.
d.
e.
f.
g.
h.
i.
j.

all plant species (native and non-native) in each zone,
the three most dominant species within each planting zone,
the percent survival of installed woody species,
the approximate percent ground cover by native species per zone,
the percent ground cover by non-native or invasive species per zone,
erosion and sedimentation problems,
water level or drainage problems,
areas larger than 2 square feet that are devoid of vegetation (i.e., less than 10 percent
vegetative cover), and
observations on specific management strategies necessary to achieve acceptance
requirements.
monitoring of stream and constructed in-stream structures to verify integrity, and to identify if
repairs or other issues require addressing.
5. Annual monitoring reports shall be submitted to the Corps of Engineers by the end of
February of the following year. The report will contain a location map, a summary of
annual monitoring observations, a description of management performed during the
year, a summary of annual progress relative to acceptance standards, and a list of
recommendations for management during the upcoming year.
6. A final compliance report and Long-Term Operation and Maintenance Plan shall be
submitted certifying that the planting meets the performance criteria. Final
acceptance and release shall be determined by the Corps upon inspection of the site
to verify compliance.
7. Should the performance criteria not be met within the allotted time, the Corps shall
require that the area be replanted and/or a remedial action plan be submitted for
approval at the Contractor’s expense. A revised compliance report shall be submitted
by the Contractor’s Environmental Specialist with a follow-up inspection by the Corps
shall demonstrate compliance with the performance criteria as a condition of release
project sign off.
Maintenance Requirements
Maintenance shall be completed until following final acceptance of the mitigation site by
the Corps.
1) Prescribed burning may be completed, weather permitting, when conditions warrant
or in Year three, whichever comes first.
2) Application of herbicide to control weedy or invasive species will be completed to
control weeds and invasive species. A certified and licensed pesticide applicator
shall select herbicide, which is non-toxic to animal and aquatic life, and shall apply
the herbicide by the appropriate method, to prevent killing of desirable native
species.
3) Mowing will be completed several times the first growing season following seeding to
minimize growth of weedy or invasive species. Mowing may also be completed in
following years as a surrogate to prescribed burning if weather prevents a burn from
occurring.
Method of Measurement. This item of work shall not be measured. It is a lump sum
item for each project, Base bid @ Woodland Hills and Alternate bid @ Wilson St.
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Basis of Payment. This work shall include all labor, materials, transportation, and
incidentals necessary to furnish, install, maintain, and replace, stabilization seeding and
plantings for the duration of the maintenance period for each project, as well as the
preparation of annual reporting and obtaining sign off from the Army Corps of Engineers.
This work will be paid for at the contract lump sum price for ON GOING
MAINTENANCE.

END OF SPECIAL PROVISIONS
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City of Batavia
2019 Stream Restoration Project – Mahoney Creek Tributary at Woodland Hills Park &
Mahoney Creek at Wilson Street
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CITY OF BATAVIA, ILLINOIS
RESOLUTION 19-051-R

AUTHORIZING EXECUTION OF TASK ORDER #5 FOR
CONSTRUCTION ENGINEERING SERVICES
FOR THE 2019 STREAM RESTORATION PROJECT: MAHONEY
CREEK TRIBUTARY AT WOODLAND HILLS PARK AND MAHONEY
CREEK AT WILSON STREET WITH ENGINEERING RESOURCE
ASSOCIATES, INC.
WHEREAS, the City of Batavia has identified the need for a resident engineer for the
2019 Stream Restoration Project: Mahoney Creek Tributary at Woodland Hills Park and
Mahoney Creek at Wilson Street; and
WHEREAS, in connection therewith, it is necessary and appropriate to retain
construction engineering services for construction purposes; and
WHEREAS, the City of Batavia had requested qualifications for construction
engineering services for streambank stabilization and sealed cost proposals on the project and
reviewed and scored the submitted qualifications then opened the sealed proposal; and
WHEREAS, Engineering Resource Associates, Inc. has submitted a proposal and was
the most qualified based on both qualifications and costs for the project; and
WHEREAS, the engineering firm of Engineering Resource Associates, Inc. has the
appropriate expertise and experience necessary to provide the professional construction
engineering services; and
WHEREAS, the total cost of said construction engineering services is in the amount not
to exceed $23,661.00; and
NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY
COUNCIL OF THE CITY OF BATAVIA AS FOLLOWS:

SECTION 1. That the Mayor and City Clerk are hereby authorized to execute Task
Order #5 for Construction Engineering Services with Engineering Resource Associates, Inc.,
Warrenville, Illinois, for construction engineering services in the amount not-to-exceed
$23,661.00. The Task Order is attached hereto as Exhibit “1”.
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CITY OF BATAVIA, ILLINOIS RESOLUTION 19-051-R

PRESENTED to and PASSED by the City Council of the City of Batavia, Illinois, this 15th day
of April, 2019.
APPROVED by me as Mayor of said City of Batavia, Illinois, this 15th day of April, 2019.

_______________________________
Jeffery D. Schielke, Mayor
COUNCIL VOTE:
Ward Aldermen
Ayes Nays Absent
1
O’Brien
2
Callahan
3
Meitzler
4
Malay
5
Uher
6
Cerone
7
McFadden
Mayor Schielke
VOTE:
Ayes
Nays
Total holding office: Mayor and 14 aldermen

Abstain

Aldermen
Salvati
Wolff
Chanzit
Stark
Thelin Atac
Russotto
Brown
Absent

Ayes

Nays

Absent

Abstain

Abstentions

ATTEST:

Ellen Posdleni, City Clerk
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EXHIBIT "A"
TASK ORDER NO. 5

REGARDING GENERAL AGREEMENT BETWEEN CITY OF BATAVIA
AND
Engineering Resource Associates, Inc.
Project Description: Construction Engineering Services for 2019 Stream Restoration
Project: Mahoney Creek Tributary at Woodland Hills Park and Mahoney Creek at Wilson
Street

Scope of Services: Construction Engineering Services including but not limited to daily
monitoring of construction activities and documenting quantities, assisting in pay
estimates, coordination with City and other governmental agencies.

Time of Performance: Construction Inspection Services to start after April 29, 2019 and
be completed by August 30, 2019. Time to complete both projects should not exceed 10
weeks.
Estimated Fee for Services: Cost Not to Exceed $14,158.00 for Mahoney Creek Tributary
at Woodland Hills Park and Cost Not to Exceed $9503.00 for Mahoney Creek at Wilson
Street for a total Cost Not to Exceed $23,661.00

Proposed: _____________________________
Engineering Resource Associates

Date:

Approved: _____________________________
City of Batavia

Date:

Edited: 4/4/2019
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